
Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Terminal 5 1686 1.5 E
 15540, 15550, 

& 15560 N 
Lombard

Tom 
Gainer IGA XPA 06/12/06

Overland 
Transport/Sheet 

Flow
N/A NA N/A N/A none N/A N/A NA NA NA NA NA NA NA NA

Terminal 5 1686 1.5 E
 15540, 15550, 

& 15560 N 
Lombard

Tom 
Gainer IGA XPA 06/12/06 Bank Erosion N/A NA N/A N/A none N/A NA NA NA NA NA NA NA NA NA

Terminal 5 1686 1.5 E
 15540, 15550, 

& 15560 N 
Lombard

Tom 
Gainer IGA XPA 12/06/06 Groundwater Pending EPA 

Review none spring 2007
Insignificant pathway; 

no actions 
recommended

p Low
Waiting on SCE 

completion 
(Spring 2007)

 

Terminal 5 1686 1.5 E
 15540, 15550, 

& 15560 N 
Lombard

Tom 
Gainer IGA XPA 12/06/06 Stormwater Pending EPA 

Review none Spring 2007
Insignificant pathway; 

no actions 
recommended

p Low
Waiting on SCE 
to be completed. 

Spring 2007
 

Terminal 5 1686 1.5 E
 15540, 15550, 

& 15560 N 
Lombard

Tom 
Gainer IGA XPA 06/12/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Terminal 5 1686 1.5 E
 15540, 15550, 

& 15560 N 
Lombard

Tom 
Gainer IGA XPA 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Oregon Steel 
Mills 141 2.2 E 14400 N 

Rivergate
Kevin 
Parrett

PH Agr for   
RI/SCM   (6/00) RI 06/12/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A

no pathway; berm 
prevents overland 

transport/sheet flow
None N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Oregon Steel 
Mills 141 2.2 E 14400 N 

Rivergate
Kevin 
Parrett

PH Agr for   
RI/SCM   (6/00) RI 12/12/06 Bank Erosion Completed

SCE is part of 
June 06 

Alternatives 
Evaluation

Pathway is complete High

Anticipate 
submitting 

Alternatives 
Evaluation to 
EPA in early 
January 07

alternatives evaluation 
completed (June 2006)  

Anticipate submittal 
to EPA in early 
January  2007

 

Oregon Steel 
Mills 141 2.2 E 14400 N 

Rivergate
Kevin 
Parrett

PH Agr for   
RI/SCM   (6/00) RI 06/12/06

Groundwater 
(UST & AST 

AOCs)
Completed

Insignificant pathway; 
no actions 

recommended
Low

SCE submitted to 
EPA 10/2004; no 

comments 
received

Soil removal 
completed at time of 

spill, prior to SCE

SCE submitted 
to EPA 10/2004; 

no comments 
received

Oregon Steel 
Mills 141 2.2 E 14400 N 

Rivergate
Kevin 
Parrett

PH Agr for   
RI/SCM   (6/00) RI 12/12/16 Groundwater  

(other AOCs) Completed July 2006 Pathway is complete Low
SCE to be 

submitted to EPA 
August 2006

Waiting for in-water RI to 
determine background 

manganese levels
  

Oregon Steel 
Mills 141 2.2 E 14400 N 

Rivergate
Kevin 
Parrett

PH Agr for   
RI/SCM   (6/00) RI 12/12/16 Stormwater Completed August 2006 Pathway is complete p High

SCE is part of 
Alternatives 
Evaluation

alternative evaluation 
completed Augsut 2006

End of pipe 
containment and 

treatment

EPA Agreed with 
proposed approach 

9/14/06
 

Oregon Steel 
Mills 141 2.2 E 14400 N 

Rivergate
Kevin 
Parrett

PH Agr for   
RI/SCM   (6/00) RI 06/12/06 Overwater 

Activities N/A N/A N/A
No known current 

sources (spills 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Oregon Steel 
Mills 141 2.2 E 14400 N 

Rivergate
Kevin 
Parrett

PH Agr for   
RI/SCM   (6/00) RI 06/12/06

Other - current 
NPDES permitted 

discharge
Not Started To be determined No current 

schedule
Waiting on SCE to be 

completed
Waiting on SCE 
to be completed   

Esco Landfill 
Sauive Island 4409 2.6 14444 NW 

Gillihan Loop
No PM 

Assigned
Industrial landfill 
disposal permit PA 06/12/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A

Esco Landfill 
Sauive Island 4409 2.6 14444 NW 

Gillihan Loop
No PM 

Assigned
Industrial landfill 
disposal permit PA 06/12/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A

Esco Landfill 
Sauive Island 4409 2.6 14444 NW 

Gillihan Loop
No PM 

Assigned
Industrial landfill 
disposal permit PA 12/12/06 Groundwater Ongoing groundwater monitoring 

ongoing December 2007 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
completion

Esco Landfill 
Sauive Island 4409 2.6 14444 NW 

Gillihan Loop
No PM 

Assigned
Industrial landfill 
disposal permit PA 06/12/06 Stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A

Esco Landfill 
Sauive Island 4409 2.6 14444 NW 

Gillihan Loop
No PM 

Assigned
Industrial landfill 
disposal permit PA 06/12/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A

Esco Landfill 
Sauive Island 4409 2.6 14444 NW 

Gillihan Loop
No PM 

Assigned
Industrial landfill 
disposal permit PA 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A

Consolidated 
Metco 3295 2.8 E 3940 N 

Rivergate
Mike 

Romero 
 PH Letter Agr for 

XPA XPA 12/07/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Note: Sites in this table are listed in order of their position alongside the Willamette River, or the “River Mile” associated with their location; the River Mile indicates distance from the Willamette River’s confluence with the Columbia River.

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

to be 
determined

High

to be 
determined
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Consolidated 
Metco 3295 2.8 E 3940 N 

Rivergate
Mike 

Romero 
 PH Letter Agr for 

XPA XPA 12/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Consolidated 
Metco 3295 2.8 E 3940 N 

Rivergate
Mike 

Romero 
 PH Letter Agr for 

XPA XPA 12/07/06 Groundwater Ongoing DEQ is revisiting draft SCD 6/07 Waiting on SCE to be 
completed. p Low Waiting on SCE 

to be completed

Consolidated 
Metco 3295 2.8 E 3940 N 

Rivergate
Mike 

Romero 
 PH Letter Agr for 

XPA XPA 12/07/06 Stormwater Ongoing JSCS Prescribed 
Stormwater Evaluation 10/07 Waiting on SCE to be 

completed p Low Waiting on SCE 
to be completed

Consolidated 
Metco 3295 2.8 E 3940 N 

Rivergate
Mike 

Romero 
 PH Letter Agr for 

XPA XPA 12/07/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Consolidated 
Metco 3295 2.8 E 3940 N 

Rivergate
Mike 

Romero 
 PH Letter Agr for 

XPA XPA 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE 
Harborton 2353 3.2 W NW Marina 

Way
Matt 

McClincy
PH Agr for 

RI/SCM (6/00)
Completed 

SCD 03/06/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE 
Harborton 2353 3.2 W NW Marina 

Way
Matt 

McClincy
PH Agr for 

RI/SCM (6/00)
Completed 

SCD 03/06/06 Bank Erosion Completed   
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented 
5/04

No SCM needed  

PGE 
Harborton 2353 3.2 W NW Marina 

Way
Matt 

McClincy
PH Agr for 

RI/SCM (6/00)
Completed 

SCD 03/06/06 Groundwater Completed   
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented 
5/04

No SCM needed  

PGE 
Harborton 2353 3.2 W NW Marina 

Way
Matt 

McClincy
PH Agr for 

RI/SCM (6/00)
Completed 

SCD 03/06/06 Stormwater Completed   
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented 
5/04

No SCM needed  

PGE 
Harborton 2353 3.2 W NW Marina 

Way
Matt 

McClincy
PH Agr for 

RI/SCM (6/00)
Completed 

SCD 03/06/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE 
Harborton 2353 3.2 W NW Marina 

Way
Matt 

McClincy
PH Agr for 

RI/SCM (6/00)
Completed 

SCD 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Time Oil 170 3.4 E 10350 Time Oil 
Rd Tom Roick Pre-PH Agr. 

(9/96)

Risk 
Assessmen

t
12/01/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Time Oil 170 3.4 E 10350 Time Oil 
Rd Tom Roick Pre-PH Agr. 

(9/96)

Risk 
Assessmen

t
12/01/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Time Oil 170 3.4 E 10350 Time Oil 
Rd Tom Roick Pre-PH Agr. 

(9/96)

Risk 
Assessmen

t
12/01/06

Groundwater 
(Main Tank Farm 

Petroleum 
Plume)

Ongoing Source Control Evaluation 
report submitted 6/06 Summer 2007

Pathway below 
concentrations of 

concern at the river; 
monitoring required

p Low Waiting on SCE 
to be completed

Final SCM TBD; 
Interim passive 
NAPL recovery 
ongoing; In-situ 
chem ox pilot 

conducted Spring 
2006

 

Time Oil 170 3.4 E 10350 Time Oil 
Rd Tom Roick Pre-PH Agr. 

(9/96)

Risk 
Assessmen

t
12/01/06

Groundwater 
(Bell Terminal 

Petroleum 
Plume)

Ongoing Source Control Evaluation 
report submitted 6/06 Summer 2007

Pathway appears 
incomplete to the 
river; investigation 

dependent on 
Premier Edible Oils 

(ECSI # 2013)

p Low Waiting on SCE 
to be completed    

Time Oil 170 3.4 E 10350 Time Oil 
Rd Tom Roick Pre-PH Agr. 

(9/96)

Risk 
Assessmen

t
12/01/06 Groundwater 

(Penta Plume) Completed

SCMs retard penta 
migration and prevent 

penta discharge to 
private stormwater 

outfall

p High SCE submitted to 
EPA. 

alternatives evaluation 
completed 

Source area pump & 
treat; insitu chemical 
oxidation; gw to sw 
intercept pump & 

treat

SCM submitted to 
EPA May 2004; 

partners responded 
with questions

Ongoing pump & 
treat provides 
containment; 3 
rounds of insitu 

chemical oxidation 
conducted through 

Spring '06

Over 25 million 
gallons of 

groundwater pumped 
and treated, ChemOx 

has also treated 
groundwater insitu (no 

estimate of volume)

Ongoing groundwater 
pump & treat; evaluation 
of ChemOx effectiveness 

TBD - one or more 
additional rounds may be 

needed

Ongoing maintenance and 
monitoring of pump & treat 

system

Time Oil 170 3.4 E 10350 Time Oil 
Rd Tom Roick Pre-PH Agr. 

(9/96)

Risk 
Assessmen

t
12/01/06 Stormwater Ongoing

Source Control Evaluation 
report submitted 6/06; 

additional stormwater data 
required

Summer 2007

Pathway appears 
insignificant (see 

above re:gw penta 
plume)

p Low Waiting on SCE 
to be completed   

Time Oil 170 3.4 E 10350 Time Oil 
Rd Tom Roick Pre-PH Agr. 

(9/96)

Risk 
Assessmen

t
12/01/06 Overwater 

Activities Ongoing Source Control Evaluation 
report submitted 6/06 Summer 2007

No known current 
sources (no spills 
reported to OERS)

p Low Waiting on SCE 
to be completed   

P Low

Low

p High
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Time Oil 170 3.4 E 10350 Time Oil 
Rd Tom Roick Pre-PH Agr. 

(9/96)

Risk 
Assessmen

t
12/01/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

City of  
Portland 
Outfalls

various 3.5 to 
9.2 various Tom Roick IGA for RI SCM  

(8/03) RI 12/01/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

City of  
Portland 
Outfalls

various 3.5 to 
9.2 various Tom Roick IGA for RI SCM  

(8/03) RI 12/01/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

City of  
Portland 
Outfalls

various 3.5 to 
9.2 various Tom Roick IGA for RI SCM  

(8/03) RI 12/01/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

City of  
Portland 
Outfalls

various 3.5 to 
9.2 various Tom Roick IGA for RI SCM  

(8/03) RI 12/01/06 Stormwater Ongoing

Complete outfall basin 
characterizations, site-

specifc investigations and 
source control, 
recontamination 

assessment

Ongoing through 
2010 

(corresponding to 
Portland Harbor 

ROD)

Suspected pathway p High Waiting on SCE 
to be completed. 

Final SCM TBD.  
Ongoing SW 
inspections, 

investigations of illicit 
discharges, 

identification of 
potential contributors 
to City system. Site-
specific catch basin 

cleanouts, line 
cleaning, and 

implementation of 
BMPs

City of  
Portland 
Outfalls

various 3.5 to 
9.2 various Tom Roick IGA for RI SCM  

(8/03) RI 12/01/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

City of  
Portland 
Outfalls

various 3.5 to 
9.2 various Tom Roick IGA for RI SCM  

(8/03) RI 12/01/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

ACF 
Industries 794 3.6 W 12160 NW St 

Helens Dan Hafley Unilateral Order 
(8/00)

Remedial 
Action 

complete
11/28/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

ACF 
Industries 794 3.6 W 12160 NW St 

Helens Dan Hafley Unilateral Order 
(8/00)

Remedial 
Action 

complete
11/28/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

ACF 
Industries 794 3.6 W 12160 NW St 

Helens Dan Hafley Unilateral Order 
(8/00)

Remedial 
Action 

complete
11/28/06 Groundwater Completed   

Insignificant pathway; 
no actions 

recommended
Low

SCE submitted to 
EPA (10/04); no 

comments
No SCM needed

SCM submitted 
to EPA ( 10/04). 
No comments. 

ACF 
Industries 794 3.6 W 12160 NW St 

Helens Dan Hafley Unilateral Order 
(8/00)

Remedial 
Action 

complete
11/28/06 Stormwater Completed   

Currently insignificant 
pathway; stormwater 
pipe suspected past 
migration pathway

Low
SCE submitted to 
EPA (10/04); no 

comments

Completed FS 
proposes removal of 
contaminated off-site 

soil potentially 
available for 

transport to river. 

SCM submitted to 
EPA (10/04).  No 

comments

SCM submitted 
to EPA (10/04). 
No comments. 

ACF 
Industries 794 3.6 W 12160 NW St 

Helens Dan Hafley Unilateral Order 
(8/00)

Remedial 
Action 

complete
11/28/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

ACF 
Industries 794 3.6 W 12160 NW St 

Helens Dan Hafley Unilateral Order 
(8/00)

Remedial 
Action 

complete
11/28/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Premier 
Edible Oils 2013 3.6 E 10400 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/SCM (7/01) RI 12/07/06
Overland 

Transport/Sheet 
Flow

Ongoing Complete final phases of RI 10/07 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed. 

(2007)
  

Premier 
Edible Oils 2013 3.6 E 10400 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/SCM (7/01) RI 12/07/06 Bank Erosion Ongoing Complete final phases of RI 10/07 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed. 

(2007)
  

Premier 
Edible Oils 2013 3.6 E 10400 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/SCM (7/01) RI 12/07/06 Stormwater N/A N/A N/A  Facility dismantled 
and outfalls removed none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Premier 
Edible Oils 2013 3.6 E 10400 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/SCM (7/01) RI 12/07/06 Overwater 
Activities N/A N/A N/A

No known current 
sources (spills 

reported to OERS)
none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Premier 
Edible Oils 2013 3.6 E 10400 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/SCM (7/01) RI 12/07/06
Groundwater  

(GW LNAPL -SW 
Corner)

Ongoing Complete data collection for 
SCD design 10/07 LNAPL potentially 

discharging to river p High
Waiting on SCE 
to be completed, 

2007
 

Low

p High
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Premier 
Edible Oils 2013 3.6 E 10400 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/SCM (7/01) RI 12/07/06
Groundwater 

(Remaining GW 
Issues)

Ongoing
Coordinate investigation 

with Time Oil/Bell Terminal 
near property boundaries   

10/07 GW suspected 
migration pathway

to be 
determined

Waiting on SCE 
to be completed, 

2007
  

Premier 
Edible Oils 2013 3.6 E 10400 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/SCM (7/01) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Jefferson 
Smurfit 2371 3.7 E 9930 N 

Burgard
Matt 

McClincy
PH Letter Agr for 

XPA (12/00) XPA 03/06/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Jefferson 
Smurfit 2371 3.7 E 9930 N 

Burgard
Matt 

McClincy
PH Letter Agr for 

XPA (12/00) XPA 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Jefferson 
Smurfit 2371 3.7 E 9930 N 

Burgard
Matt 

McClincy
PH Letter Agr for 

XPA (12/00) XPA 03/06/06 Groundwater Completed   
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented, 
10/2002

No SCM needed  

Jefferson 
Smurfit 2371 3.7 E 9930 N 

Burgard
Matt 

McClincy
PH Letter Agr for 

XPA (12/00) XPA 03/06/06 Stormwater Completed   
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented, 
10/2002

No SCM needed  

Jefferson 
Smurfit 2371 3.7 E 9930 N 

Burgard
Matt 

McClincy
PH Letter Agr for 

XPA (12/00) XPA 03/06/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Jefferson 
Smurfit 2371 3.7 E 9930 N 

Burgard
Matt 

McClincy
PH Letter Agr for 

XPA (12/00) XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

RoMar Realty 
of Oregon 2437 3.7 9333 N Time 

Oil
Tom 

Gainer
PH Ltr Agr for 

XPA NFA 06/12/06
Overland 

Transport/Sheet 
Flow

Completed
Insignificant pathway; 

no actions 
recommended

Low
SCE submitted to 
EPA (3/06); DEQ 

responds 4/06

RoMar Realty 
of Oregon 2437 3.7 9333 N Time 

Oil
Tom 

Gainer
PH Ltr Agr for 

XPA NFA 06/12/06 Bank Erosion Completed
Insignificant pathway; 

no actions 
recommended

Low N/A

RoMar Realty 
of Oregon 2437 3.7 9333 N Time 

Oil
Tom 

Gainer
PH Ltr Agr for 

XPA NFA 06/12/06 Groundwater Completed
Insignificant pathway; 

no actions 
recommended

Low
SCE submitted to 
EPA (3/06); DEQ 

responds 4/06

RoMar Realty 
of Oregon 2437 3.7 9333 N Time 

Oil
Tom 

Gainer
PH Ltr Agr for 

XPA NFA 06/12/06 Stormwater Completed
Insignificant pathway; 

no actions 
recommended

Low
SCE submitted to 
EPA (3/06); DEQ 

responds 4/06

RoMar Realty 
of Oregon 2437 3.7 9333 N Time 

Oil
Tom 

Gainer
PH Ltr Agr for 

XPA NFA 06/12/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

RoMar Realty 
of Oregon 2437 3.7 9333 N Time 

Oil
Tom 

Gainer
PH Ltr Agr for 

XPA NFA 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Owens-
Corning 

Fiberglass 
(Trumbull 

Asp)

1036 3.8 W 11444 NW St 
Helens

Tom 
Gainer

PH Letter Agr for 
XPA (12/99) XPA 12/06/06

Overland 
Transport/Sheet 

Flow
Ongoing Visual inspection Winter 2006 Waiting on SCE to be 

completed
to be 

determined

Waiting on SCE 
to be completed; 

2006

Owens-
Corning 

Fiberglass 
(Trumbull 

Asp)

1036 3.8 W 11444 NW St 
Helens

Tom 
Gainer

PH Letter Agr for 
XPA (12/99) XPA 12/06/06 Bank Erosion Ongoing Visual inspection Winter 2006 Waiting on SCE to be 

completed p Low
Waiting on SCE 
to be completed; 

2006

Owens-
Corning 

Fiberglass 
(Trumbull 

Asp)

1036 3.8 W 11444 NW St 
Helens

Tom 
Gainer

PH Letter Agr for 
XPA (12/99) XPA 03/06/06 Groundwater Completed

Insignificant pathway; 
no actions 

recommended
Low

Waiting on SCE 
to be completed; 

2006

Owens-
Corning 

Fiberglass 
(Trumbull 

Asp)

1036 3.8 W 11444 NW St 
Helens

Tom 
Gainer

PH Letter Agr for 
XPA (12/99) XPA 12/06/06 Stormwater Ongoing Initiate stormwater 

evaluation Winter 2006 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed; 

2006

Owens-
Corning 

Fiberglass 
(Trumbull 

Asp)

1036 3.8 W 11444 NW St 
Helens

Tom 
Gainer

PH Letter Agr for 
XPA (12/99) XPA 03/06/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Owens-
Corning 

Fiberglass 
(Trumbull 

Asp)

1036 3.8 W 11444 NW St 
Helens

Tom 
Gainer

PH Letter Agr for 
XPA (12/99) XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Low

to be 
determined

Low

4 of 33



Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Georgia 
Pacific 
Linnton

2370 3.9 W 12222 NW 
Marina

Tom 
Gainer

PH Letter Agr for 
XPA (10/99) XPA 06/12/06

Overland 
Transport/Sheet 

Flow
Completed

Insignificant pathway; 
no actions 

recommended
Low

EPA reviewed in 
2000 and did not 

provide 
comments  

No SCM needed

Georgia 
Pacific 
Linnton

2370 3.9 W 12222 NW 
Marina

Tom 
Gainer

PH Letter Agr for 
XPA (10/99) XPA 06/12/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Georgia 
Pacific 
Linnton

2370 3.9 W 12222 NW 
Marina

Tom 
Gainer

PH Letter Agr for 
XPA (10/99) XPA 06/12/06 Groundwater Completed    Low

EPA reviewed in 
2000 and did not 

provide 
comments  

NA No SCM needed NA NA NA NA NA NA N/A

Georgia 
Pacific 
Linnton

2370 3.9 W 12222 NW 
Marina

Tom 
Gainer

PH Letter Agr for 
XPA (10/99) XPA 06/12/06 Stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Georgia 
Pacific 
Linnton

2370 3.9 W 12222 NW 
Marina

Tom 
Gainer

PH Letter Agr for 
XPA (10/99) XPA 06/12/06 Overwater 

Activities N/A N/A N/A
No known current 

sources (spills 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Georgia 
Pacific 
Linnton

2370 3.9 W 12222 NW 
Marina

Tom 
Gainer

PH Letter Agr for 
XPA (10/99) XPA 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

NW Pipe 138 3.9 E 12005 N 
Burgard

Mike 
Romero 

PH Agr for 
RI/SCM (2/05) RI 12/07/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

NW Pipe 138 3.9 E 12005 N 
Burgard

Mike 
Romero 

PH Agr for 
RI/SCM (2/05) RI 12/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

NW Pipe 138 3.9 E 12005 N 
Burgard

Mike 
Romero 

PH Agr for 
RI/SCM (2/05) RI 12/07/06 Groundwater Ongoing DEQ to complete review of 

SCE report prepared by RP Jan-07 GW suspected 
migration pathway

to be 
determined

Waiting on SCE 
to be completed 

2007

NW Pipe 138 3.9 E 12005 N 
Burgard

Mike 
Romero 

PH Agr for 
RI/SCM (2/05) RI 12/07/06 Stormwater Ongoing

DEQ to complete review of 
SCE report prepared by RP, 

conduct additional 
stormwater evaluation

2007, No current 
schedule for 

additional SW

SW suspected 
migration pathway

to be 
determined

Waiting on SCE 
to be completed 

2007

NW Pipe 138 3.9 E 12005 N 
Burgard

Mike 
Romero 

PH Agr for 
RI/SCM (2/05) RI 12/07/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

NW Pipe 138 3.9 E 12005 N 
Burgard

Mike 
Romero 

PH Agr for 
RI/SCM (2/05) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Linnton Oil 
Fire Training 

Grounds
1189 4 NW Marina 

Way
Tom 

Gainer IGA NFA 03/02/06
Overland 

Transport/Sheet 
Flow

Completed
Insignificant pathway; 

no actions 
recommended

Low Complete

Linnton Oil 
Fire Training 

Grounds
1189 4 NW Marina 

Way
Tom 

Gainer IGA NFA 03/02/06 Bank Erosion Completed
Insignificant pathway; 

no actions 
recommended

Low Complete

Linnton Oil 
Fire Training 

Grounds
1189 4 NW Marina 

Way
Tom 

Gainer IGA NFA 03/02/06 Groundwater Completed

Currently no 
complete pathway; 

groundwater 
monitoring to confirm 

plume stability

Low Complete
Annual groundwater 

monitoring (conditional 
NFA)

Linnton Oil 
Fire Training 

Grounds
1189 4 NW Marina 

Way
Tom 

Gainer IGA NFA 03/02/06 Stormwater Completed
Insignificant pathway; 

no actions 
recommended

Low Complete

Linnton Oil 
Fire Training 

Grounds
1189 4 NW Marina 

Way
Tom 

Gainer IGA N/A 03/02/06 Overwater 
Activities N/A N/A N/A

No known current 
sources (spills will be 

reported to OERS)
none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Linnton Oil 
Fire Training 

Grounds
1189 4 NW Marina 

Way
Tom 

Gainer IGA N/A 03/02/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Schnitzer 
Burgard 2355 4.1 E 12005 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/CSM (3/00) RI 12/07/06
Overland 

Transport/Sheet 
Flow

Not Started To be determined 10/07 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed

Likely dock 
engineering 

improvements to 
capture sheet flow 

stormwater

Schnitzer 
Burgard 2355 4.1 E 12005 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/CSM (3/00) RI 12/07/06 Bank Erosion Ongoing Additional sampling needed 10/07 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed

Schnitzer 
Burgard 2355 4.1 E 12005 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/CSM (3/00) RI 12/07/06 Groundwater Ongoing ongoing monitoring 10/07 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed

Low

to be 
determined

to be 
d t i d

Low
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Schnitzer 
Burgard 2355 4.1 E 12005 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/CSM (3/00) RI 12/07/06 Stormwater Ongoing

ongoing monitoring  - 
engineering improvements 

have been built but 
additional monitoring 

needed

1/08 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed

RP developing & 
implementing BMPs 

for stormwater. 
Others yet to be 

determined 

Schnitzer 
Burgard 2355 4.1 E 12005 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/CSM (3/00) RI 12/07/06 Overwater 
Activities Not Started To be determined 10/07 Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed

Schnitzer 
Burgard 2355 4.1 E 12005 N 

Burgard
Mike 

Romero 
PH Agr for 

RI/CSM (3/00) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Kinder 
Morgan (Aka 

GATX)
1096 4.2 W 11400 NW St 

Helens
Mike 

Romero 
PH Agr for 

RI/SCM (6/00) RI 12/07/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Kinder 
Morgan (Aka 

GATX)
1096 4.2 W 11400 NW St 

Helens
Mike 

Romero 
PH Agr for 

RI/SCM (6/00) RI 12/07/06 Bank Erosion Ongoing To be determined  2007 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be complete

Kinder 
Morgan (Aka 

GATX)
1096 4.2 W 11400 NW St 

Helens
Mike 

Romero 
PH Agr for 

RI/SCM (6/00) RI 12/07/06 Groundwater Ongoing
Complete nature & extent in 

RI; RP will conduct IRAM 
effectiveness evaluation 

3/07

LNAPL seeps on 
shoreline and 

dissolve petroleum 
likely discharging to 

river

p High Waiting on SCE 
to be complete

Interim LNAPL 
removal and 

groundwater pump 
and treat system in 

operation

Kinder 
Morgan (Aka 

GATX)
1096 4.2 W 11400 NW St 

Helens
Mike 

Romero 
PH Agr for 

RI/SCM (6/00) RI 12/07/06 Stormwater Ongoing Catch basin sampling & 
stormwater sampling 10/07 Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be complete

Kinder 
Morgan (Aka 

GATX)
1096 4.2 W 11400 NW St 

Helens
Mike 

Romero 
PH Agr for 

RI/SCM (6/00) RI 12/07/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Kinder 
Morgan (Aka 

GATX)
1096 4.2 W 11400 NW St 

Helens
Mike 

Romero 
PH Agr for 

RI/SCM (6/00) RI 12/07/06 Other Ongoing

GW treatment system & 
oil/water separator on 

NPDES - Evaluate existing 
data set

10/07 Waiting on SCE to be 
completed p Low Waiting on SCE 

to be complete

Terminal 4 
Slip 1 2356 4.3 E 11040 N 

Lombard
Tom 

Gainer
PH Agr for 

RI/SCE RI 03/06/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Terminal 4 
Slip 1 2356 4.3 E 11040 N 

Lombard
Tom 

Gainer
PH Agr for 

RI/SCE RI 12/06/06 Bank Erosion Pending EPA 
Review

SCM necessary; coordinate 
with T4 Early Action

SOW currently 
being 

implemented.
Pathway is complete p High Waiting on SCE 

to be completed
Bank cap design review 

by 1st qtr. 2007

Terminal 4 
Slip 1 2356 4.3 E 11040 N 

Lombard
Tom 

Gainer
PH Agr for 

RI/SCE RI 12/06/06 Groundwater Ongoing RI data review Spring 2007

Preliminary 
determination that 

pathway is 
insignificant

p Low Waiting on SCE 
to be completed

Terminal 4 
Slip 1 2356 4.3 E 11040 N 

Lombard
Tom 

Gainer
PH Agr for 

RI/SCE RI 12/06/06 Stormwater Ongoing Evaluation report submited 
6/06

SOW under 
development, 
Summer 2007

Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed

Terminal 4 
Slip 1 2356 4.3 E 11040 N 

Lombard
Tom 

Gainer
PH Agr for 

RI/SCE RI 03/06/06 Overwater 
Activities N/A N/A N/A

No known current 
sources (spills 

reported to OERS)
none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Terminal 4 
Slip 1 2356 4.3 E 11040 N 

Lombard
Tom 

Gainer
PH Agr for 

RI/SCE RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Linnton 
Plywood 2373 4.6 W 10504 NW St 

Helens
Matt 

McClincy
PH Letter Agr for 

XPA (3/01)
XPA 

completed 03/13/06
Overland 

Transport/Sheet 
Flow

Completed
SCM addressed this 
potentially complete 

pathway
Low EPA reviewed 

and commented

Independent removal 
of two small upland 
source areas and 
offsite disposal in 
2002 and 2003

Received review 
8/29/03

Received review 
8/29/03

Linnton 
Plywood 2373 4.6 W 10504 NW St 

Helens
Matt 

McClincy
PH Letter Agr for 

XPA (3/01)
XPA 

completed 03/13/06 Bank Erosion Completed
Insignificant pathway; 

no actions 
recommended

Low EPA reviewed 
and commented No SCM needed Received review 

8/29/03
Received review 

8/29/03

Linnton 
Plywood 2373 4.6 W 10504 NW St 

Helens
Matt 

McClincy
PH Letter Agr for 

XPA (3/01)
XPA 

completed 03/13/06 Groundwater Completed
Insignificant pathway; 

no actions 
recommended

Low EPA reviewed 
and commented No SCM needed Received review 

8/29/03
Received review 

8/29/03

Linnton 
Plywood 2373 4.6 W 10504 NW St 

Helens
Matt 

McClincy
PH Letter Agr for 

XPA (3/01)
XPA 

completed 03/13/06 Stormwater Completed
Insignificant pathway; 

no actions 
recommended

Low EPA reviewed 
and commented

Ongoing Stormwater 
BMPs and 
monitoring

Received review 
8/29/03

Received review 
8/29/03

determined

p High

p High

Low
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Linnton 
Plywood 2373 4.6 W 10504 NW St 

Helens
Matt 

McClincy
PH Letter Agr for 

XPA (3/01)
XPA 

completed 03/13/06 Overwater 
Activities Completed

Insignificant pathway; 
no actions 

recommended
Low EPA reviewed 

and commented No SCM needed Received review 
8/29/03

Received review 
8/29/03

Linnton 
Plywood 2373 4.6 W 10504 NW St 

Helens
Matt 

McClincy
PH Letter Agr for 

XPA (3/01)
XPA 

completed 03/13/06 Other N/A N/A N/A N/A none N/A N/A N/A

Terminal 4 
Slip 3 272 4.6 E 10400  

Lombard Tom Roick Judgment for 
RD/RA (4/04) RD/RA 12/01/06

Overland 
Transport/Sheet 

Flow
N/A N/A - see Bank Erosion and 

Stormwater pathways N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Terminal 4 
Slip 3 272 4.6 E 10400  

Lombard Tom Roick Judgment for 
RD/RA (4/04) RD/RA 12/01/06 Bank Erosion Ongoing

Pencil pitch investigation at 
the "River Bank Area" and 

"Slip Bank Area"

Pencil Pitch Report 
submitted 5/06, 
additional work 
required TBD

Pencil pitch observed 
and PAHs detected in 
river bank soils above 

PECs

p Low Waiting on SCE 
to be completed  

Terminal 4 
Slip 3 272 4.6 E 10400  

Lombard Tom Roick Judgment for 
RD/RA (4/04) RD/RA 12/01/06 Groundwater Completed

Complete pathway - 
remedy 

recommended and 
implemented

p High
EPA reviewed 

and commented, 
2/2003

Bank excavation and 
backfill remedial 

action, NAPL 
recovery, monitoring

EPA reviewed and 
commented, 2/2003

Bank excavation and 
backfill remedial 
action (BEBRA) 

11/04

 2,700 cubic yards of 
contaminated soil 

removed; 30.2 gallons 
NAPL recovered to 

date

NAPL recovery and 
monitoring ongoing

Terminal 4 
Slip 3 272 4.6 E 10400  

Lombard Tom Roick Judgment for 
RD/RA (4/04) RD/RA 12/01/06 Stormwater Ongoing Stormwater sampling 

proposed for 2006/2007 Summer 2007 Complete pathway; 
BMPs in place p Med Waiting on SCE 

to be completed

Terminal 4 
Slip 3 272 4.6 E 10400  

Lombard Tom Roick Judgment for 
RD/RA (4/04) RD/RA 12/01/06 Overwater 

Activities N/A
N/A - Historic releases to be 
addressed by the in-water 

T4 Early Action
N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Terminal 4 
Slip 3 272 4.6 E 10400  

Lombard Tom Roick Judgment for 
RD/RA (4/04) RD/RA 12/01/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

UPRR St 
Johns Tank 

Farm
2017 4.6 E 6908 N Roberts Tom Roick Pre-PH VCP 

Letter Agr NFA 03/07/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

UPRR St 
Johns Tank 

Farm
2017 4.6 E 6908 N Roberts Tom Roick Pre-PH VCP 

Letter Agr NFA 03/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

UPRR St 
Johns Tank 

Farm
2017 4.6 E 6908 N Roberts Tom Roick Pre-PH VCP 

Letter Agr NFA 03/07/06 Groundwater Completed
Insignificant pathway; 

no actions 
recommended

Low

SCE submitted to 
EPA April 2004, 
no comments 

received 

No SCM needed

SCM submitted 
to EPA April 

2004, no 
comments 
received 

UPRR St 
Johns Tank 

Farm
2017 4.6 E 6908 N Roberts Tom Roick Pre-PH VCP 

Letter Agr NFA 03/07/06 Stormwater Completed
Insignificant pathway; 

no actions 
recommended

Low

SCE submitted to 
EPA April 2004, 
no comments 

received 

No SCM needed

UPRR St 
Johns Tank 

Farm
2017 4.6 E 6908 N Roberts Tom Roick Pre-PH VCP 

Letter Agr NFA 03/07/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

UPRR St 
Johns Tank 

Farm
2017 4.6 E 6908 N Roberts Tom Roick Pre-PH VCP 

Letter Agr NFA 03/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Port of 
Portland Auto 
Storage Area 

(ASA)

2642 5.0 E 10400 Lombard Tom 
Gainer

Pre-PH DEQ/Port 
IGA (11/00) NFA 03/06/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Port of 
Portland Auto 
Storage Area 

(ASA)

2642 5.0 E 10400 Lombard Tom 
Gainer

Pre-PH DEQ/Port 
IGA (11/00) NFA 03/06/06 Bank Erosion Completed

Insignificant pathway; 
no actions 

recommended
Low

EPA reviewed 
and commented 

6/04
No SCM needed

Port of 
Portland Auto 
Storage Area 

(ASA)

2642 5.0 E 10400 Lombard Tom 
Gainer

Pre-PH DEQ/Port 
IGA (11/00) NFA 03/06/06 Groundwater Completed

Insignificant pathway; 
no actions 

recommended
Low

EPA reviewed 
and commented 

6/04
No SCM needed

Port of 
Portland Auto 
Storage Area 

(ASA)

2642 5.0 E 10400 Lombard Tom 
Gainer

Pre-PH DEQ/Port 
IGA (11/00) NFA 03/06/06 Stormwater Completed

Insignificant pathway; 
no actions 

recommended
Low

EPA reviewed 
and commented 

6/04
No SCM needed

Port of 
Portland Auto 
Storage Area 

(ASA)

2642 5.0 E 10400 Lombard Tom 
Gainer

Pre-PH DEQ/Port 
IGA (11/00) NFA 03/06/06 Overwater 

Activities N/A N/A N/A
No known current 

sources (spills 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Port of 
Portland Auto 
Storage Area 

(ASA)

2642 5.0 E 10400 Lombard Tom 
Gainer

Pre-PH DEQ/Port 
IGA (11/00) NFA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

p High

Low

Low
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Exxon Mobil 137 5.1 W 9420 NW St 
Helens

Mike 
Romero 

VCP Agr for 
Remedial Action 

(5/02)
RD/RA 06/12/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Exxon Mobil 137 5.1 W 9420 NW St 
Helens

Mike 
Romero 

VCP Agr for 
Remedial Action 

(5/02)
RD/RA 06/12/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Exxon Mobil 137 5.1 W 9420 NW St 
Helens

Mike 
Romero 

VCP Agr for 
Remedial Action 

(5/02)
RD/RA 06/12/06 Groundwater Completed Groundwater is a 

complete pathway High

DEQ issued a 
ROD in 1997 

requiring 
groundwater 

treatment

DEQ issued a ROD in 
1997 requiring 

groundwater treatment

Operating air sparge 
& SVE system. 
Expansion of air 
sparge system 

(1/2005) - RP has 1 
yr. to demonstrate 

protectiveness. 

Possiblility only if 
remedy is shown not 
to be protective and 
altenative remedial 
action is proposed

Operating air sparge 
& SVE system. 
Expansion of air 
sparge system 

(1/2005) - RP has 1 
yr. to demonstrate 

protectiveness. 

Sytem inspection , 
opertion, and 

effectiveness monitoring 
onoing

Exxon Mobil 137 5.1 W 9420 NW St 
Helens

Mike 
Romero 

VCP Agr for 
Remedial Action 

(5/02)
RD/RA 12/12/06 Stormwater Not Started

DEQ negotiating with 
current facility owner Valero 

to enter Portland Harbor 
Cleanup Agreement

No current 
schedule.

Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed. 

2006

Exxon Mobil 137 5.1 W 9420 NW St 
Helens

Mike 
Romero 

VCP Agr for 
Remedial Action 

(5/02)
RD/RA 06/12/06 Overwater 

Activities N/A N/A N/A
No known current 

sources (spills 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Exxon Mobil 137 5.1 W 9420 NW St 
Helens

Mike 
Romero 

VCP Agr for 
Remedial Action 

(5/02)
RD/RA 06/12/06

Other - current 
NPDES permitted 

discharge
Not Started To be determined No current 

schedule
Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed.

Ollympic 
Pipeline  
Portland 

Facility within 
ExxonMobil

3342 5.2W 9420 NW St 
Helens

Mike 
Romero ICP XPA 06/12/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Ollympic 
Pipeline  
Portland 

Facility within 
ExxonMobil

3342 5.2W 9420 NW St 
Helens

Mike 
Romero ICP XPA 06/12/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Ollympic 
Pipeline  
Portland 

Facility within 
ExxonMobil

3342 5.2W 9420 NW St 
Helens

Mike 
Romero ICP XPA 06/12/06 Groundwater Completed

Insignificant pathway; 
no actions 

recommended
Low Waiting on SCE 

completion; 2007

Conducted soil 
removal following 

petroleum spill in mid 
1990s

Ollympic 
Pipeline  
Portland 

Facility within 
ExxonMobil

3342 5.2W 9420 NW St 
Helens

Mike 
Romero ICP XPA 12/12/06 Stormwater Ongoing Dependent upon 

groundwater conditions Fall 2007 Waiting on SCE to be 
completed Fall 2007.

to be 
determined

Waiting on SCE 
completion; 2007

Ollympic 
Pipeline  
Portland 

Facility within 
ExxonMobil

3342 5.2W 9420 NW St 
Helens

Mike 
Romero ICP XPA 06/12/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Ollympic 
Pipeline  
Portland 

Facility within 
ExxonMobil

3342 5.2W 9420 NW St 
Helens

Mike 
Romero ICP XPA 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

BP Terminal 
22T (ARCO) 1528 5.3 W 9930 NW St 

Helens
Tom 

Gainer
PH Agr for 

RI/SCM (6/00) RI 03/06/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

BP Terminal 
22T (ARCO) 1528 5.3 W 9930 NW St 

Helens
Tom 

Gainer
PH Agr for 

RI/SCM (6/00) RI 03/06/06 Bank Erosion N/A No Bank -concrete sea wall N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

BP Terminal 
22T (ARCO) 1528 5.3 W 9930 NW St 

Helens
Tom 

Gainer
PH Agr for 

RI/SCM (6/00) RI 12/06/06 Groundwater Ongoing Additional investigation and 
assessment Fall 2007

Free product & 
dissolved phase 

potentially reaching 
river 

p High Waiting on SCE 
to be completed

alternatives evaluation 
completed 7/2004 for on 

site GW

Hydraulic control and 
GW pump & treat 

system

SCD submitted to 
EPA 6/2004, no 

comments received

Hydraulic Control 
system installed 

1/2005

700 linear feet of 
plume controlled at 

riverbank

Additional sheetpile 
barrier wall proposed for 
Summer 2007 installation

ongoing effectiveness monitoring

High

p High

to be 
determined

8 of 33



Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

BP Terminal 
22T (ARCO) 1528 5.3 W 9930 NW St 

Helens
Tom 

Gainer
PH Agr for 

RI/SCM (6/00) RI 12/06/06 Stormwater Ongoing Sampling stormwater 
system Summer 2007 Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed. 

BP Terminal 
22T (ARCO) 1528 5.3 W 9930 NW St 

Helens
Tom 

Gainer
PH Agr for 

RI/SCM (6/00) RI 03/06/06 Overwater 
Activities N/A N/A N/A

No known current 
sources (spills 

reported to OERS)
none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

BP Terminal 
22T (ARCO) 1528 5.3 W 9930 NW St 

Helens
Tom 

Gainer
PH Agr for 

RI/SCM (6/00) RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Mar Com 
Marine (N 

Parcel)
2350 5.6 E 8790 N 

Bradford
Mike 

Romero 
PH Agr for 

RI/SCM (11/01) RD/RA 12/07/06
Overland 

Transport/Sheet 
Flow

Completed
overland soil 

transport suspected 
migration pathway

Medium
EPA reviewed 

and commented 
2004

alternatives evaluation 
completed in 2004

removal of 20 cubic 
yards of sandblast 
grit and soil; DEQ 

issues SCD in 
5/2004

EPA reviewed and 
approved 2004 2007

Port of Portland 
condeming property, Port 
will conduct soil removal 

as prescribed in ROD

Mar Com 
Marine (N 

Parcel)
2350 5.6 E 8790 N 

Bradford
Mike 

Romero 
PH Agr for 

RI/SCM (11/01) RD/RA 12/07/06 Bank Erosion Not Started To be determined No current 
schedule, 2007

Deferred 
investigation of beach 

to Mar Com South 
Parcel

to be 
determined

Waiting on SCE 
to be completed

Deferred 
investigation of 

beach to Mar Com 
South Parcel

Mar Com 
Marine (N 

Parcel)
2350 5.6 E 8790 N 

Bradford
Mike 

Romero 
PH Agr for 

RI/SCM (11/01) RD/RA 12/07/06 Groundwater Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented 
2004

N/A

Mar Com 
Marine (N 

Parcel)
2350 5.6 E 8790 N 

Bradford
Mike 

Romero 
PH Agr for 

RI/SCM (11/01) RD/RA 12/07/06 Stormwater Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented 
2004

N/A

Mar Com 
Marine (N 

Parcel)
2350 5.6 E 8790 N 

Bradford
Mike 

Romero 
PH Agr for 

RI/SCM (11/01) RD/RA 12/07/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Mar Com 
Marine (N 

Parcel)
2350 5.6 E 8790 N 

Bradford
Mike 

Romero 
PH Agr for 

RI/SCM (11/01) RD/RA 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Brix Maritime 
(aka Foss) 2364 5.7 W 9030 NW St 

Helens
Dana 
Bayuk

PH Agr for 
RI/SCM (5/02) RI 06/12/06

Overland 
Transport/Sheet 

Flow
N/A

N/A, releases from USTs, 
site is entirely paved and/or 

developed
N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Brix Maritime 
(aka Foss) 2364 5.7 W 9030 NW St 

Helens
Dana 
Bayuk

PH Agr for 
RI/SCM (5/02) RI 06/12/06 Bank Erosion N/A

N/A, releases from USTs, 
heavily armored with rip-rap, 

no significant habitat
N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Brix Maritime 
(aka Foss) 2364 5.7 W 9030 NW St 

Helens
Dana 
Bayuk

PH Agr for 
RI/SCM (5/02) RI 06/12/06 Groundwater Ongoing

Continue monitoring; 
compile available site data 
for RI and source control 

evaluation

Fall 2007 Pathway is complete to be 
determined

Waiting on SCE 
to be completed. 

Brix Maritime 
(aka Foss) 2364 5.7 W 9030 NW St 

Helens
Dana 
Bayuk

PH Agr for 
RI/SCM (5/02) RI 06/12/06 Stormwater N/A

N/A, relases from USTs, 
BMPs have been 

implemented, City does not 
require storm water permit

Fall 2007 To be determined to be 
determined

Waiting on SCE 
to be completed N/A N/A N/A N/A N/A N/A N/A N/A N/A

Brix Maritime 
(aka Foss) 2364 5.7 W 9030 NW St 

Helens
Dana 
Bayuk

PH Agr for 
RI/SCM (5/02) RI 06/12/06 Overwater 

Activities N/A N/A N/A
No known current 

sources (spills will be 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Brix Maritime 
(aka Foss) 2364 5.7 W 9030 NW St 

Helens
Dana 
Bayuk

PH Agr for 
RI/SCM (5/02) RI 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Mar Com (S 
Parcel) 2350 5.8 E 8790 N 

Bradford
Mike 

Romero 
Negotiating PH 

Agr RI 12/07/06
Overland 

Transport/Sheet 
Flow

Ongoing

Overland flows down 
concrete shipway and 

across large unpaved site 
areas need to be 

investigated

10/07 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed 

in 2007

Mar Com (S 
Parcel) 2350 5.8 E 8790 N 

Bradford
Mike 

Romero 
Negotiating PH 

Agr RI 12/07/06 Bank Erosion Ongoing
Investigation must include 

North Parcel bank and 
beach

No current 
schedule, 2007

Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed 

in 2007

Mar Com (S 
Parcel) 2350 5.8 E 8790 N 

Burgard
Mike 

Romero 
Negotiating PH 

Agr RI 12/07/06 Groundwater Ongoing Need to determine N&E in 
RI 10/07 Waiting on SCE to be 

completed
to be 

determined

Waiting on SCE 
to be completed 

in 2007

Mar Com (S 
Parcel) 2350 5.8 E 8790 N 

Bradford
Mike 

Romero 
Negotiating PH 

Agr RI 12/07/06 Stormwater Ongoing Need to determine N&E in 
RI 10/07 Waiting on SCE to be 

completed
to be 

determined

Waiting on SCE 
to be completed 

in 2007

Medium

to be 
determined

to be 
determined
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Mar Com (S 
Parcel) 2350 5.8 E 8790 N 

Bradford
Mike 

Romero 
Negotiating PH 

Agr RI 12/07/06 Overwater 
Activities Ongoing

Need to complete N&E in 
RI; no current overwater 

activities only historic
2007 Waiting on SCE to be 

completed
to be 

determined

Waiting on SCE 
to be completed 

in 2007

Floating dry dock 
sold in 2004, and 
removed from site

Mar Com (S 
Parcel) 2350 5.8 E 8790 N 

Bradford
Mike 

Romero 
Negotiating PH 

Agr RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Marine 
Finance 2352 5.8 W 8444 NW St 

Helens Mark Pugh PPA RD/RA 03/03/06
Overland 

Transport/Sheet 
Flow

Completed

contaminated over 
screening criteria in 

soil potentially 
susceptible to runoff 

Low

SCE submitted to 
EPA 9/30/04. No 

comments 
received.

alternatives evaluation 
completed 2004

Dig and haul soil 
contamination; 

capping with clean 
fill and/or building

SCM submitted to 
EPA 9/2004, no 

comments received

Soil removed 08/05; 
selected site areas 

capped with building 
and/or clean fill

1,150 cubic yards of 
soil removed 

(estimated); report 
pending

complete, report pending 11/05
SCM completion 
report pending; 

spring 2007

Instituional control for cap 
and building will be 

required. 

Marine 
Finance 2352 5.8 W 8444 NW St 

Helens Mark Pugh PPA RD/RA 03/03/06 Bank Erosion Completed
Insignificant pathway; 

no actions 
recommended

Low

SCE submitted to 
EPA 9/30/04. No 

comments 
received.

alternatives evaluation 
completed 2004 No SCM needed

Marine 
Finance 2352 5.8 W 8444 NW St 

Helens Mark Pugh PPA RD/RA 03/03/06 Groundwater Completed
Insignificant pathway; 

no actions 
recommended

Low

SCE submitted to 
EPA 9/30/04. No 

comments 
received.

alternatives evaluation 
completed 2004 No SCM needed

Marine 
Finance 2352 5.8 W 8444 NW St 

Helens Mark Pugh PPA RD/RA 03/03/06 Stormwater Ongoing Quarterly Storm water 
sampling beginning 6/06 Feb 2007

Based on two storm 
water sampling 
events this is an 

Insignificant pathway; 
One more round to 

be completed

Low N/A N/A

Storm drain system was 
installed in May 2006; 2 
storm water sampling 

events complete. 1 more 
pending.

SCD to be 
submitted in 
spring/winter 

2007.

Marine 
Finance 2352 5.8 W 8444 NW St 

Helens Mark Pugh PPA RD/RA 03/03/06 Overwater 
Activities N/A N/A N/A

No known current 
sources (spills 

reported to OERS)
none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Marine 
Finance 2352 5.8 W 8444 NW St 

Helens Mark Pugh PPA RD/RA 03/03/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

US Moorings 1641 6.2 8010 NW St. 
Helens Rd.

EPA lead; 
Kristine 
Koch

Negotiating 
Federal Facilities 

Agreement 

Negotiating 
Federal 
Facilities 

Agreement 

12/12/06
Overland 

Transport/Sheet 
Flow

N/A No current 
schedule.

Waiting on SCE to be 
completed

to be 
determined NA          

US Moorings 1641 6.2 8010 NW St. 
Helens Rd.

EPA lead; 
Kristine 
Koch

Negotiating 
Federal Facilities 

Agreement 

Negotiating 
Federal 
Facilities 

Agreement 

12/12/16 Bank Erosion Not Started No current 
schedule.

Waiting on SCE to be 
completed

to be 
determined NA

US Moorings 1641 6.2 8010 NW St. 
Helens Rd.

EPA lead; 
Kristine 
Koch

Negotiating 
Federal Facilities 

Agreement 

Negotiating 
Federal 
Facilities 

Agreement 

12/12/06 Groundwater Not Started No current 
schedule.

Waiting on SCE to be 
completed

to be 
determined NA

US Moorings 1641 6.2 8010 NW St. 
Helens Rd.

EPA lead; 
Kristine 
Koch

Negotiating 
Federal Facilities 

Agreement 

Negotiating 
Federal 
Facilities 

Agreement 

12/12/06 Stormwater Not Started No current 
schedule.

Waiting on SCE to be 
completed

to be 
determined NA

US Moorings 1641 6.2 8010 NW St. 
Helens Rd.

EPA lead; 
Kristine 
Koch

Negotiating 
Federal Facilities 

Agreement 

Negotiating 
Federal 
Facilities 

Agreement 

12/12/06 Overwater 
Activities Not Started No current 

schedule.
Waiting on SCE to be 

completed
to be 

determined NA

US Moorings 1641 6.2 8010 NW St. 
Helens Rd.

EPA lead; 
Kristine 
Koch

Negotiating 
Federal Facilities 

Agreement 

Negotiating 
Federal 
Facilities 

Agreement 

12/12/06 Other Not Started No current 
schedule.

Waiting on SCE to be 
completed

to be 
determined N/A         

Crawford 
Street Corp 2363 6.3 E 84248 N 

Crawford
Tom 

Gainer
PH Letter Agr for 

XPA (11/99) XPA 06/12/06
Overland 

Transport/Sheet 
Flow

Ongoing See Stormwater Pathway Summer 2007 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
completion 

Crawford 
Street Corp 2363 6.3 E 84248 N 

Crawford
Tom 

Gainer
PH Letter Agr for 

XPA (11/99) XPA 12/06/06 Bank Erosion Ongoing To be determined No current 
schedule

Waiting on SCE to be 
completed

to be 
determined

To be 
determined

RP removed black 
sand from beach and 

bank in 10/01. 
Residual 

contamination exists 
on beach. Bank was 
replaced with clean 

fill.

Low

to be 
determined
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Crawford 
Street Corp 2363 6.3 E 84248 N 

Crawford
Tom 

Gainer
PH Letter Agr for 

XPA (11/99) XPA 03/06/06 Groundwater Completed
Insignificant pathway; 

no actions 
recommended

Low Waiting on SCE 
completion 

Crawford 
Street Corp 2363 6.3 E 84248 N 

Crawford
Tom 

Gainer
PH Letter Agr for 

XPA (11/99) XPA 12/06/06 Stormwater Ongoing Storm water sampling per 
JSCS Summer 2007 Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 

completion 

Crawford 
Street Corp 2363 6.3 E 84248 N 

Crawford
Tom 

Gainer
PH Letter Agr for 

XPA (11/99) XPA 03/06/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Crawford 
Street Corp 2363 6.3 E 84248 N 

Crawford
Tom 

Gainer
PH Letter Agr for 

XPA (11/99) XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Gasco (NW 
Natural) 84 6.4 W 7900 NW St 

Helens
Dana 
Bayuk

Pre-PH VCP Agr 
for RI/FS (8/94) RI 12/19/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Gasco (NW 
Natural) 84 6.4 W 7900 NW St 

Helens
Dana 
Bayuk

Pre-PH VCP Agr 
for RI/FS (8/94) RI 12/19/06 Bank Erosion Ongoing

Coordinate Bank Source 
Control with anticipated in-

water action

TBD, pending 
DEQ's review Pathway is complete p High Waiting on SCE 

to be completed. 

Gasco (NW 
Natural) 84 6.4 W 7900 NW St 

Helens
Dana 
Bayuk

Pre-PH VCP Agr 
for RI/FS (8/94) RI 12/19/06 Groundwater Completed Pathway is complete High Waiting on SCE 

to be completed. 

Field Pilot 2006/Source 
Control Alternatives 

Evaluation March 2007

Gasco (NW 
Natural) 84 6.4 W 7900 NW St 

Helens
Dana 
Bayuk

Pre-PH VCP Agr 
for RI/FS (8/94) RI 12/19/06 Stormwater Ongoing

Conduct catch basin 
sediment 

sampling/screening for site 
COI plus PCBs & 

phthalates, & follow-up 
stormwater monitoring per 

JSCS

Winter 2007 Pathway is complete to be 
determined

Waiting on SCE 
to be completed. 

Gasco (NW 
Natural) 84 6.4 W 7900 NW St 

Helens
Dana 
Bayuk

Pre-PH VCP Agr 
for RI/FS (8/94) RI 12/19/06 Overwater 

Activities N/A N/A N/A
No known current 

sources (spills 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Gasco (NW 
Natural) 84 6.4 W 7900 NW St 

Helens
Dana 
Bayuk

Pre-PH VCP Agr 
for RI/FS (8/94) RI 12/19/06 Other           

NPDES Permit Ongoing Review draft permit 
standards Winter 2007 Pathway is complete to be 

determined
Waiting on SCE 
to be completed. 

Gasco 
(Siltronic 
Operable 

Unit). 

183 6.6 W 7700 NW Front Dana 
Bayuk

Joint Order  NW 
Natural and 

Wacker Siltronic 
(10/00)

RI 12/19/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Gasco 
(Siltronic 
Operable 

Unit). 

183 6.6 W 7700 NW Front Dana 
Bayuk

Joint Order  NW 
Natural and 

Wacker Siltronic 
(10/00)

RI 12/19/06 Bank Erosion Ongoing
RI proposal submitted 11/06 
to further characterize MGP 

waste in uplands

TBD, pending 
DEQ's review of RI 

Proposal

Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed

Gasco 
(Siltronic 
Operable 

Unit). 

183 6.6 W 7700 NW Front Dana 
Bayuk

Joint Order  NW 
Natural and 

Wacker Siltronic 
(10/00)

RI 12/19/06 Groundwater Completed   Pathway is complete High

Waiting on SCM 
alternatives 

evaluation to be 
completed, 2007

Field Pilot, shoreline 
drilling/sampling, upalnds 

RI to inform Source 
Control Alternatives 

Evaluation

Gasco 
(Siltronic 
Operable 

Unit). 

183 6.6 W 7700 NW Front Dana 
Bayuk

Joint Order  NW 
Natural and 

Wacker Siltronic 
(10/00)

RI 12/19/06 Stormwater Ongoing

Complete stormwater 
system evaluation, conduct 

sediemnt 
sampling/screening for site 

COI plus PCBs & 
phthalates, & follow-up 

stormwater monitoring per 
JSCS

Fall 2007 Waiting on SCE to be 
completed p Low

Waiting on SCE 
to be completed, 

2006

Gasco 
(Siltronic 
Operable 

Unit). 

183 6.6 W 7700 NW Front Dana 
Bayuk

Joint Order  NW 
Natural and 

Wacker Siltronic 
(10/00)

RI 12/19/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Gasco 
(Siltronic 
Operable 

Unit). 

183 6.6 W 7700 NW Front Dana 
Bayuk

Joint Order  NW 
Natural and 

Wacker Siltronic 
(10/00)

RI 12/19/06 Other -Doane 
Creek Ongoing

Further investigate COI 
contributions to Doane 
Crk/OF-22C during RI

TBD, pending 
DEQ's review of RI 

Proposal
Pathway is complete p Med Waiting on SCE 

to be completed

to be 
determined

High

High
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Gasco 
(Siltronic 
Operable 

Unit). 

183 6.6 W 7700 NW Front Dana 
Bayuk

Joint Order 
issued to NW 
Natural and 

Wacker Siltronic 
(10/00)

RI 12/19/06 Other- NPDES 
permit Completed Review & update NPDES 

permit as needed Winter 2007 Pathway is complete Low
Waiting on SCE 
to be completed, 

2007

Siltronic Corp. 
TCE 

Investigation
183 6.5 W 7200 NW Front Dana 

Bayuk VCP Order (2/04) RI 12/19/06
Overland 

Transport/Sheet 
Flow

N/A N/A, subsurface releases 
from UST system N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Siltronic Corp. 
TCE 

Investigation
183 6.5 W 7200 NW Front Dana 

Bayuk VCP Order (2/04) RI 12/19/06 Bank Erosion N/A N/A, subsurface releases 
from UST system N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Siltronic Corp. 
TCE 

Investigation
183 6.5 W 7200 NW Front Dana 

Bayuk VCP Order (2/04) RI 12/19/06 Groundwater Ongoing
Complete uplands RI 

(projected Spring 2007) and 
source control evaluation

Fall 2007 Pathway is complete p High Waiting on SCE 
to be completed

Final SCMs TBD, SCM 
pilot study (enhanced 

bioremediation) is 
ongoing

 

Siltronic Corp. 
TCE 

Investigation
183 6.5 W 7200 NW Front Dana 

Bayuk VCP Order (2/04) RI 12/19/06 Stormwater Ongoing

Complete  stormwater 
system evalaution, conduct 

sedimentsampling/screening 
for site COI plus PCBs & 
phthalates, & follow-up 

stormwater monitoring per 
JSCS

Fall 2007

Contaminated river 
sediments near 
northern facility 
outfall (Area 2)

to be 
determined

Waiting on SCE 
to be completed

Siltronic Corp. 
TCE 

Investigation
183 6.5 W 7200 NW Front Dana 

Bayuk VCP Order (2/04) RI 12/19/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Siltronic Corp. 
TCE 

Investigation
183 6.5 W 7200 NW Front Dana 

Bayuk VCP Order (2/04) RI 12/19/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Willamette 
Cove 2066 6.8 E Foot of N 

Edgewater
Kevin 
Parrett

PH Agr for 
RI/SCM (11/00) RI 12/18/16

Overland 
Transport/Sheet 

Flow
Completed

Insignificant pathway; 
no actions 

recommended
Low

Waiting on SCE 
to be completed, 

2006

Willamette 
Cove 2066 6.8 E Foot of N 

Edgewater
Kevin 
Parrett

PH Agr for 
RI/SCM (11/00) RI 12/18/16 Bank Erosion Ongoing Complete second round of 

bank sampling June 2007 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed, 

2006

Willamette 
Cove 2066 6.8 E Foot of N 

Edgewater
Kevin 
Parrett

PH Agr for 
RI/SCM (11/00) RI 12/18/16 Groundwater Ongoing Continue groundwater 

monitoring December 2007 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed, 

2006

Willamette 
Cove 2066 6.8 E Foot of N 

Edgewater
Kevin 
Parrett

PH Agr for 
RI/SCM (11/00) RI 12/18/16 Stormwater N/A NA No site-related 

stormwater outfalls none NA

Willamette 
Cove 2066 6.8 E Foot of N 

Edgewater
Kevin 
Parrett

PH Agr for 
RI/SCM (11/00) RI 12/18/16 Overwater 

Activities N/A N/A N/A No current source; 
likely historic sources none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Willamette 
Cove 2066 6.8 E Foot of N 

Edgewater
Kevin 
Parrett

PH Agr for 
RI/SCM (11/00) RI 12/18/16

Other - in river 
(beach area 

removal)
Completed Suspected migration 

pathway Medium EPA reviewed 
and commented

alternatives evaluation 
completed 2004

Source removal 
completed in river 

10/2004

deferred to in-water 
RI

Rhone 
Poulenc 155 6.9 W 6200 NW St 

Helens Tom Roick  Pre-PH Order for 
RI (1999) RI 12/01/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Rhone 
Poulenc 155 6.9 W 6200 NW St 

Helens Tom Roick  Pre-PH Order for 
RI (1999) RI 12/01/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Rhone 
Poulenc 155 6.9 W 6200 NW St 

Helens Tom Roick  Pre-PH Order for 
RI (1999) RI 12/01/06

Groundwater 
(plume discharge 

to river)
Ongoing

Arkema shoreline wells; 
Siltronic wells; SCE Report 
and Alternatives Analysis 

Interim measures 
planned Fall '07; 

SCE Report Winter 
'08

Pathway is complete p High Waiting on SCE 
to be completed

schedule for completing 
draft evaluation report: 

Winter '08
 

Rhone 
Poulenc 155 6.9 W 6200 NW St 

Helens Tom Roick  Pre-PH Order for 
RI (1999) RI 12/01/06

Groundwater 
(plume discharge 

to City Outfall 
22B)

Completed Pathway is complete High Waiting on SCE 
to be completed

Interim measures 
identified

Interim SCMs Fall 
'07 for stormwater 
line to prevent gw 

infiltration

Rhone 
Poulenc 155 6.9 W 6200 NW St 

Helens Tom Roick  Pre-PH Order for 
RI (1999) RI 12/01/06 Stormwater Ongoing City Outfall 22B & 22C 

storm drain evaluations
Pending GW SCM 

for 22B 
Waiting on SCE to be 

completed p Med Waiting on SCE 
to be completed

schedule for completing 
draft evaluation report: 

Winter '08
Rhone 

Poulenc 155 6.9 W 6200 NW St 
Helens Tom Roick  Pre-PH Order for 

RI (1999) RI 12/01/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Rhone 
Poulenc 155 6.9 W 6200 NW St 

Helens Tom Roick  Pre-PH Order for 
RI (1999) RI 12/01/06 Other - historical 

drainage ditch Ongoing Complete remedial 
investigation

Part of SCE Winter 
'08

Waiting on SCE to be 
completed p Low Waiting on SCE 

to be completed

p High

to be 
determined

High
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Rhone 
Poulenc 155 6.9 W 6200 NW St 

Helens Tom Roick  Pre-PH Order for 
RI (1999) RI 12/01/06

Other - current 
NPDES permitted 

discharge
Ongoing Data collection for PH COI Part of SCE Winter 

'08
Waiting on SCE to be 

completed p Low Waiting on SCE 
to be completed. 

McCormick & 
Baxter 74 7

6900 N 
Edgewater 

Street

Kevin 
Parrett

Superfund 
agreement with 

EPA

remedy 
implemente

d
03/09/06

Overland 
Transport/Sheet 

Flow
Completed Pathway is complete High Complete EPA reviewed 

and commented.

McCormick & 
Baxter 74 7

6900 N 
Edgewater 

Street

Kevin 
Parrett

Superfund 
agreement with 

EPA

remedy 
implemente

d
03/09/06 Bank Erosion Completed Pathway is complete High Complete EPA reviewed 

and commented.

McCormick & 
Baxter 74 7

6900 N 
Edgewater 

Street

Kevin 
Parrett

Superfund 
agreement with 

EPA

remedy 
implemente

d
03/09/06 Groundwater Completed Pathway is complete High Complete EPA reviewed 

and commented.

McCormick & 
Baxter 74 7

6900 N 
Edgewater 

Street

Kevin 
Parrett

Superfund 
agreement with 

EPA

remedy 
implemente

d
03/09/06 Stormwater Completed Pathway is complete High Complete EPA reviewed 

and commented.

McCormick & 
Baxter 74 7

6900 N 
Edgewater 

Street

Kevin 
Parrett

Superfund 
agreement with 

EPA

remedy 
implemente

d
03/09/06 Overwater 

Activities Completed Pathway is complete High Complete EPA reviewed 
and commented.

McCormick & 
Baxter 74 7

6900 N 
Edgewater 

Street

Kevin 
Parrett

Superfund 
agreement with 

EPA

remedy 
implemente

d
03/09/06 Other N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Koppers Inc 2348 7 7540 NW St. 
Helens Rd.

Matt 
McClincy

Overland 
Transport/Sheet 

Flow

Koppers Inc 2348 7 7540 NW St. 
Helens Rd.

Matt 
McClincy Bank Erosion

Koppers Inc 2348 7 7540 NW St. 
Helens Rd.

Matt 
McClincy Groundwater

Koppers Inc 2348 7 7540 NW St. 
Helens Rd.

Matt 
McClincy Stormwater

Koppers Inc 2348 7 7540 NW St. 
Helens Rd.

Matt 
McClincy

Overwater 
Activities

Koppers Inc 2348 7 7540 NW St. 
Helens Rd.

Matt 
McClincy Other

Arkema 398 7.2 W 6400 NW Front Matt 
McClincy

Pre-PH VCP 
Formal Agr for 
RI/FS   (9/98)

RI 12/12/06
Groundwater 

(Chlorobenzene/
DDT Plume)

Ongoing Source control evaluation in 
preparation First Quarter 2007 Pathway is complete p High Waiting on SCE 

completion

Preparation of focused 
feasibility study (ffs) for 

proposed hydraulic 
containment wall/system 

in progress - draft 
schedule for complete ffs 

is Oct 07.

Final SCM TBD 
Interim SCM AS/SVE 

system in-situ 
chemical oxidation - 
System shut down 

June 2006

EPA reviwed and 
commented on 

interim SCM (April 
2005) - Expect 

submittal of DNAPL 
Isolation FFS to EPA 

August 2006

Interim SCMs 
include AS/SVE 

system, initiated in-
situ chem-ox 

treatment

Arkema 398 7.2 W 6400 NW Front Matt 
McClincy

Pre-PH VCP 
Formal Agr for 
RI/FS   (9/98)

RI 12/012/06

Groundwater 
(Hexavalent 
Chromium 

Plume)

Ongoing Source control evaluation in 
preparation First Quarter 2007 Pathway is complete p High Waiting on SCE 

completion

Preparation of focused 
feasibility study (ffs) for 

proposed hydraulic 
containment wall/system 

in progress - draft 
schedule for complete ffs 

is Oct 07.

Final SCM TBD 
Interim SCM in-situ 
calcium polysulfide 

treatment conducted 
2005/2006 

EPA reviwed and 
commented on 

interim SCM (April 
2005)

Interim SCMs 
include in-situ 

calcium polysulfide 
treatment

Arkema 398 7.2 W 6400 NW Front Matt 
McClincy

Pre-PH VCP 
Formal Agr for 
RI/FS   (9/98)

RI 12/12/06
Groundwater 
(Perchlorate 

Plume)
Ongoing Source control evaluation in 

preparation First Quarter 2007 Pathway is complete p High Waiting on SCE 
completion

Preparation of focused 
feasibility study (ffs) for 

proposed hydraulic 
containment wall/system 

in progress - draft 
schedule for complete ffs 

is Oct 07.

None

Arkema 398 7.2 W 6400 NW Front Matt 
McClincy

Pre-PH VCP 
Formal Agr for 
RI/FS   (9/98)

RI 06/12/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Arkema 398 7.2 W 6400 NW Front Matt 
McClincy

Pre-PH VCP 
Formal Agr for 
RI/FS   (9/98)

RI 06/12/06 Bank Erosion Ongoing
define boundaries of 

contaminated bank material 
first quarter 2007

Complete SCE for 
riverbank second 

quarter 2007

River Bank soil 
contaminant levels 

exceed action levels
p High

Anticipate 
integrating with 
EPA in-water 
early action 

process

schedule for completing 
draft evaluation report, 

Sept 2007

Timing of SCM to be 
coordinated with 
EPA early action.

None

Arkema 398 7.2 W 6400 NW Front Matt 
McClincy

Pre-PH VCP 
Formal Agr for 
RI/FS   (9/98)

RI 12/12/06 Stormwater Ongoing

Additional characterization 
data to support stormwater 
alternative analysis to be 
collected in 2006 to first 

quarter 2007. 

2007

Contaminants in 
stormwater exceed 
screening values 

(AWQC)

p High

EPA review 
deferred to 
review of 

selected SCM

alternatives evaluation in 
progress, completion 
expected May 2007

Final SCMs to be 
determined

Interim SCMs 
include BMPs, 

surface soil 
removals and 

surface soil caps

Arkema 398 7.2 W 6400 NW Front Matt 
McClincy

Pre-PH VCP 
Formal Agr for 
RI/FS   (9/98)

RI 06/12/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Arkema 398 7.2 W 6400 NW Front Matt 
McClincy

Pre-PH VCP 
Formal Agr for 
RI/FS   (9/98)

RI 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Part of NW 
Natural Gasco 
site; see ESCI 

#84

periodic inspection and 
maintenance, 

effectiveness monitoring, 
site use restrictions

contaminated soil 
removal, sheet-pile 

barrier wall, 
sediment cap, 

riparian soil cap, 
upland soil cap,  

creosote extraction

all SCMs have been 
implemented

6,000 gallons of 
creosote recovered 
from groundwater, 

33,000 tons of 
contaminated soil and 

debris removed, 23 
acres of contaminated 

sediment capped, 6 
acres of contaminated 
bank soil capped, 35 

acres of contaminated 
upland soil capped

p High

High
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

McCall Oil 134 7.4 W 5550 NW Front Tom 
Gainer

PH Agr for 
RI/CSM (3/00) RI 03/06/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

McCall Oil 134 7.4 W 5550 NW Front Tom 
Gainer

PH Agr for 
RI/CSM (3/00) RI 12/06/06 Bank Erosion Ongoing

RP  is conducting RI to 
determine if SCMs are 
needed on the bank

RI to be completed 
in Summer 2007

Preliminary 
determination that 

pathway is 
insignificant

p Low Waiting on SCE 
to be completed. 

McCall Oil 134 7.4 W 5550 NW Front Tom 
Gainer

PH Agr for 
RI/CSM (3/00) RI 12/06/06 Groundwater Ongoing

Continue groundwater 
monitoring to evaluate 

shoreline concentrations
Summer 2007 Waiting on SCE to be 

completed p Med Waiting on SCE 
to be completed. 

McCall Oil 134 7.4 W 5550 NW Front Tom 
Gainer

PH Agr for 
RI/CSM (3/00) RI 12/06/06 Stormwater Ongoing Storm water sampling per 

JSCS Summer 2007 Waiting on SCE to be 
completed p Med Waiting on SCE 

to be completed. 

McCall Oil 134 7.4 W 5550 NW Front Tom 
Gainer

PH Agr for 
RI/CSM (3/00) RI 03/06/06 Overwater 

Activities N/A N/A N/A
No known current 

sources (spills 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

McCall Oil 134 7.4 W 5550 NW Front Tom 
Gainer

PH Agr for 
RI/CSM (3/00) RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

GS Roofing 117 7.5 W 6350 NW Front Mike 
Romero 

VCP - PH Agr 
Pending XPA 12/07/06

Overland 
Transport/Sheet 

Flow
Ongoing  XPA complete; RI and SCE 

to be initiated
SOW under 

development, 3/07
Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed. 

GS Roofing 117 7.5 W 6350 NW Front Mike 
Romero 

VCP - PH Agr 
Pending XPA 12/07/06 Bank Erosion Ongoing XPA complete; RI and SCE 

to be initiated in RI
SOW under 

development, 3/07
Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed. 

GS Roofing 117 7.5 W 6350 NW Front Mike 
Romero 

VCP - PH Agr 
Pending XPA 12/07/06 Groundwater Ongoing  XPA complete; RI and SCE 

to be initiated
SOW under 

development,3/07
Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed. 

GS Roofing 117 7.5 W 6350 NW Front Mike 
Romero 

VCP - PH Agr 
Pending XPA 12/07/06 Stormwater Ongoing  XPA complete; RI and SCE 

to be initiated
SOW under 

development, 3/07
Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed. 

GS Roofing 117 7.5 W 6350 NW Front Mike 
Romero 

VCP - PH Agr 
Pending XPA 12/07/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

GS Roofing 117 7.5 W 6350 NW Front Mike 
Romero 

VCP - PH Agr 
Pending XPA 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Triangle Park 
(N PDX Yard) 277 7.5 E 5828 N Van 

Houten
Kristine 

Koch EPA
Federal PPA 

2006 RI 12/15/06
Overland 

Transport/Sheet 
Flow

Ongoing Finish Site Characterization 1st qtr. 2007

Contaminated soil 
entrained in 

stormwater & 
sheetflow

Medium
EPA reviewed & 
commented on 

DEQ's 2004 SCD

Waiting for EPA to 
complete Site 

Investigation, 2nd Qtr 
2007

Triangle Park 
(N PDX Yard) 277 7.5 E 5828 N Van 

Houten
Kristine 

Koch EPA
Federal PPA 

2006 RI 12/15/06 Bank Erosion Ongoing Finish Site Characterization 1st qtr. 2007

Contaminated soil 
entrained in 

stormwater & 
sheetflow

Medium
EPA reviewed & 
commented on 

DEQ's 2004 SCD

Waiting for EPA to 
complete Site 

Investigation, 2nd Qtr 
2007

    

Triangle Park 
(N PDX Yard) 277 7.5 E 5828 N Van 

Houten
Kristine 

Koch EPA
Federal PPA 

2006 RI 12/15/06 Groundwater Ongoing Finish Site Characterization 1st qtr. 2007 Pathway is complete to be 
determined

EPA reviewed & 
commented on 

DEQ's 2004 SCD

Waiting for EPA to 
complete Site 

Investigation, 2nd Qtr 
2007

Triangle Park 
(N PDX Yard) 277 7.5 E 5828 N Van 

Houten
Kristine 

Koch EPA
Federal PPA 

2006 RI 12/15/06 Stormwater Ongoing Finish Site Characterization 1st qtr. 2007

Contaminated soil 
entrained in 

stormwater & 
sheetflow

Medium
EPA reviewed & 
commented on 

DEQ's 2004 SCD

Waiting for EPA to 
complete Site 

Investigation, 2nd Qtr 
2007

Triangle Park 
(N PDX Yard) 277 7.5 E 5828 N Van 

Houten
Kristine 

Koch EPA
Federal PPA 

2006 RI 12/15/06 Overwater 
Activities N/A Finish Site Characterization 1st qtr. 2007 No current overwater 

activities none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Medium

to be 
determined

to be 
determined
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Triangle Park 
(N PDX Yard) 277 7.5 E 5828 N Van 

Houten
Kristine 

Koch EPA
Federal PPA 

2006 RI 12/15/06

Other - Petroleum 
pipeline enters at 
south end of site 
from beneath the 

river

Ongoing Finish Site Characterization 1st qtr. 2007
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed & 
commented on 

DEQ's 2004 SCD

Waiting for EPA to 
complete Site 

Investigation, 2nd Qtr 
2007

Gould 
Electronics, 
Inc aka GA-

TEK

49 7.5W 5909 NW 61st 
Ave

EPA lead; 
Chip 

Humphrey

EPA Consent 
Decree 03/15/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Gould 
Electronics, 
Inc aka GA-

TEK

49 7.5W 5909 NW 61st 
Ave

EPA lead; 
Chip 

Humphrey

EPA Consent 
Decree 03/15/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Gould 
Electronics, 
Inc aka GA-

TEK

49 7.5W 5909 NW 61st 
Ave

EPA lead; 
Chip 

Humphrey

EPA Consent 
Decree 03/15/06 Groundwater Completed

Insignificant pathway; 
no actions 

recommended
Low

EPA issued 
groundwater NFA 
based upon risk 

assessment

No SCM needed EPA lead

Gould 
Electronics, 
Inc aka GA-

TEK

49 7.5W 5909 NW 61st 
Ave

EPA lead; 
Chip 

Humphrey

EPA Consent 
Decree 03/15/06 Groundwater/City 

Storm Sewer Ongoing
TBD, storm sewer appears 
to be preferential pathway 
for contaminant migration

to be determined Pathway is complete p High EPA lead

Gould 
Electronics, 
Inc aka GA-

TEK

49 7.5W 5909 NW 61st 
Ave

EPA lead; 
Chip 

Humphrey

EPA Consent 
Decree 03/15/06 Stormwater Completed

Historically pathway 
existed. Current 

discharge 
insignificant pathway; 

no actions 
recommended

Low EPA lead

1) Contaminated soil 
removal and 
containment 

(landfill); 
2) Sediment 

removal;
3) RCRA waste 

containment;
4) Removed waste 

pond
5) O&M ongoing

EPA lead

Gould 
Electronics, 
Inc aka GA-

TEK

49 7.5W 5909 NW 61st 
Ave

EPA lead; 
Chip 

Humphrey

EPA Consent 
Decree 03/15/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Gould 
Electronics, 
Inc aka GA-

TEK

49 7.5W 5909 NW 61st 
Ave

EPA lead; 
Chip 

Humphrey

EPA Consent 
Decree 03/15/06

Other - Historic 
and Current 

NPDES permit
Completed

Historically pathway 
existed. Current 

discharge 
insignificant pathway; 

no actions 
recommended

Low EPA lead
 Removed waste 

pond (East Doane 
Lake); O&M ongoing

EPA lead

Willbridge 
(Kinder 
Morgan, 
Chevron, 
Conoco 
Phillips)

1549 7.7 W Front Ave & 
NW Doane

Mike 
Romero

Pre-PH Consent 
Order (3/94) FS 12/15/06

Overland 
Transport/Sheet 

Flow
Completed

Insignificant pathway; 
no actions 

recommended
Low

Submitted to 
EPA fall 2004; no 

comments
No SCM needed N/A

Willbridge 
(Kinder 
Morgan, 
Chevron, 
Conoco 
Phillips)

1549 7.7 W Front Ave & 
NW Doane

Mike 
Romero

Pre-PH Consent 
Order (3/94) FS 12/15/06 Bank Erosion Completed

Insignificant pathway; 
no actions 

recommended
Low

Submitted to 
EPA fall 2004; no 

comments
No SCM needed N/A

Willbridge 
(Kinder 
Morgan, 
Chevron, 
Conoco 
Phillips)

1549 7.7 W Front Ave & 
NW Doane

Mike 
Romero

Pre-PH Consent 
Order (3/94) FS 12/15/06 Groundwater Completed GW suspected 

migration pathway High
Submitted to 

EPA fall 2004; no 
comments

no alternatives evaluation 
needed

Product recovery & 
hydraulic 

containment (sheet 
pile wall)

Proposed SCM 
submitted to EPA fall 
2004; no comments

hydraulic 
containment and 

treatment

containment system  
installed  2006

Operation and 
Maintenance requirements

Willbridge 
(Kinder 
Morgan, 
Chevron, 
Conoco 
Phillips)

1549 7.7 W Front Ave & 
NW Doane

Mike 
Romero

Pre-PH Consent 
Order (3/94) FS 12/15/06 Stormwater Ongoing Conduct stormwater 

characteriztion 2nd Quarter 2007 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed. 

Willbridge 
(Kinder 
Morgan, 
Chevron, 
Conoco 
Phillips)

1549 7.7 W Front Ave & 
NW Doane

Mike 
Romero

Pre-PH Consent 
Order (3/94) FS 12/15/06 Overwater 

Activities N/A N/A N/A
No known current 

sources (spills 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

High

p High
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Willbridge 
(Kinder 
Morgan, 
Chevron, 
Conoco 
Phillips)

1549 7.7 W Front Ave & 
NW Doane

Mike 
Romero

Pre-PH Consent 
Order (3/94) FS 12/15/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Chevron 
Asphalt 1281 8.0 W 5501 NW Front Mark Pugh PH Letter Agr for 

XPA (1/03) XPA 06/06/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Chevron 
Asphalt 1281 8.0 W 5501 NW Front Mark Pugh PH Letter Agr for 

XPA (1/03) XPA 06/06/06 Bank Erosion N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Chevron 
Asphalt 1281 8.0 W 5501 NW Front Mark Pugh

PH Letter Agr for 
XPA (1/03), new 
agreement being 

negotiated

XPA 06/06/06 Groundwater Ongoing

XPA fieldwork complete; 
DEQ provided comments for 

source control screening; 
SCE report pending

spring 2007 Waiting on SCE to be 
completed p Low Waiting on SCE 

to be completed. 
Waiting on SCE to 

be completed. 

Chevron 
Asphalt 1281 8.0 W 5501 NW Front Mark Pugh

PH Letter Agr for 
XPA (1/03), new 
agreement being 

negotiated

XPA 06/06/06 Stormwater Ongoing

XPA fieldwork complete; 
DEQ provided comments for 

source control screening; 
SCE report pending

spring 2007 Waiting on SCE to be 
completed p Med Waiting on SCE 

to be completed. 
Waiting on SCE to 

be completed. 

Chevron 
Asphalt 1281 8.0 W 5501 NW Front Mark Pugh PH Letter Agr for 

XPA (1/03) XPA 06/06/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Chevron 
Asphalt 1281 8.0 W 5501 NW Front Mark Pugh PH Letter Agr for 

XPA (1/03) XPA 06/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Front Ave LP 1239 8.1 W 4950, 5034 & 
5200 NW Front

Mike 
Romero 

VCP Letter Agr 
for PA (1/02) RI 12/07/06

Overland 
Transport/Sheet 

Flow
Ongoing Conducting XPA 2007 Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed. 

Front Ave LP 1239 8.1 W 4950, 5034 & 
5200 NW Front

Mike 
Romero 

VCP Letter Agr 
for PA (1/02) RI 12/07/06 Bank Erosion Ongoing Conducting XPA 2007 Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed. 

Front Ave LP 1239 8.1 W 4950, 5034 & 
5200 NW Front

Mike 
Romero 

VCP Letter Agr 
for PA (1/02) RI 12/07/06 Groundwater Ongoing Conducting XPA 2007 Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed. 

Front Ave LP 1239 8.1 W 4950, 5034 & 
5200 NW Front

Mike 
Romero 

VCP Letter Agr 
for PA (1/02) RI 12/07/06 Stormwater Ongoing Conducting XPA, additional 

sampling needed 2007 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed. 

Front Ave LP 1239 8.1 W 4950, 5034 & 
5200 NW Front

Mike 
Romero 

VCP Letter Agr 
for PA (1/02) RI 12/07/06 Overwater 

Activities N/A N/A N/A
No known current 

sources (spills 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Front Ave LP 1239 8.1 W 4950, 5034 & 
5200 NW Front

Mike 
Romero 

VCP Letter Agr 
for PA (1/02) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Glacier 
Northwest 

Inc.
2378 5034 NW Front 

Ave
Mike 

Romero

Overland 
Transport/Sheet 

Flow

Glacier 
Northwest 

Inc.
2378 5034 NW Front 

Ave
Mike 

Romero Bank Erosion

Glacier 
Northwest 

Inc.
2378 5034 NW Front 

Ave
Mike 

Romero Groundwater

Glacier 
Northwest 

Inc.
2378 5034 NW Front 

Ave
Mike 

Romero Stormwater

Glacier 
Northwest 

Inc.
2378 5034 NW Front 

Ave
Mike 

Romero
Overwater 
Activities

Glacier 
Northwest 

Inc.
2378 5034 NW Front 

Ave
Mike 

Romero Other

USCG 1338 8.2 E 6767 N Basin 
Ave.

Tom 
Gainer

VCP Letter Agr 
(2/04) RI 03/06/06

Overland 
Transport/Sheet 

Flow
Completed

Insignificant pathway; 
no actions 

recommended
Low

Waiting on SCE 
to be completed. 

Winter 2006

USCG 1338 8.2 E 6767 N Basin 
Ave.

Tom 
Gainer

VCP Letter Agr 
(2/04) RI 03/06/06 Bank Erosion Completed

Insignificant pathway; 
no actions 

recommended
Low

Waiting on SCE 
to be completed. 

Winter 2006

USCG 1338 8.2 E 6767 N Basin 
Ave.

Tom 
Gainer

VCP Letter Agr 
(2/04) RI 03/06/06 Groundwater Completed

Insignificant pathway; 
no actions 

recommended
Low

Waiting on SCE 
to be completed. 

Winter 2006

Part of Front Ave 
LP site, see ESCI 

#1239

p Med

to be 
determined
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

USCG 1338 8.2 E 6767 N Basin 
Ave.

Tom 
Gainer

VCP Letter Agr 
(2/04) RI 12/06/06 Stormwater Ongoing Sampling stormwater 

system 1st qtr. 2007 Waiting on SCE to be 
completed p Low

Waiting on SCE 
to be completed. 

Winter 2006

USCG 1338 8.2 E 6767 N Basin 
Ave.

Tom 
Gainer

VCP Letter Agr 
(2/04) RI 06/12/06 Overwater 

Activities Completed
No known current 

sources (spills will be 
reported to OERS)

Low
Waiting on SCE 
to be completed. 

Winter 2006

USCG 1338 8.2 E 6767 N Basin 
Ave.

Tom 
Gainer

VCP Letter Agr 
(2/04) RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Fred Devine 2365 8.3 E 6211 N Ensign Mark Pugh No Agr XPA 12/22/06
Overland 

Transport/Sheet 
Flow

Not Started screening No current 
schedule.

Insignificant pathway; 
no actions 

recommended
Low Waiting on SCE 

completion

Fred Devine 2365 8.3 E 6211 N Ensign Mark Pugh No Agr XPA 12/22/06 Bank Erosion Not Started screening No current 
schedule.

Waiting on SCE to be 
completed none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Fred Devine 2365 8.3 E 6211 N Ensign Mark Pugh No Agr XPA 06/06/06 Groundwater Not Started screening No current 
schedule.

Waiting on SCE to be 
completed none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Fred Devine 2365 8.3 E 6211 N Ensign Mark Pugh No Agr XPA 06/06/06 Stormwater Ongoing
Conduct stormwater 

screening in '06-'07 water 
year

complete SCE 
early 2007

Waiting on SCE to be 
completed p Med Waiting on SCE 

to be completed. 

Fred Devine 2365 8.3 E 6211 N Ensign Mark Pugh No Agr XPA 06/06/06 Overwater 
Activities N/A N/A N/A

No known current 
sources (spills 

reported to OERS)
none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Fred Devine 2365 8.3 E 6211 N Ensign Mark Pugh No Agr XPA 06/06/06 Other N/A N/A N/A Waiting on SCE to be 
completed none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Schnitzer 
Kittridge 2442 8.3 W 4959 NW Front Matt 

McClincy
PH Letter Agr for 

XPA (9/00) XPA 03/13/06
Overland 

Transport/Sheet 
Flow

Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented 
8/2002 

No SCM needed

Schnitzer 
Kittridge 2442 8.3 W 4959 NW Front Matt 

McClincy
PH Letter Agr for 

XPA (9/00) XPA 03/13/06 Bank Erosion N/A N/A none
EPA reviewed 

and commented 
8/2002 

No SCM needed

Schnitzer 
Kittridge 2442 8.3 W 4959 NW Front Matt 

McClincy
PH Letter Agr for 

XPA (9/00) XPA 03/13/06 Groundwater Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented 
8/2002 

No SCM needed

Schnitzer 
Kittridge 2442 8.3 W 4959 NW Front Matt 

McClincy
PH Letter Agr for 

XPA (9/00) XPA 03/13/06 Stormwater Completed
Insignificant pathway; 

possible historic 
source

Low
EPA reviewed 

and commented 
8/2002 

No SCM needed

Schnitzer 
Kittridge 2442 8.3 W 4959 NW Front Matt 

McClincy
PH Letter Agr for 

XPA (9/00) XPA 03/13/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Schnitzer 
Kittridge 2442 8.3 W 4959 NW Front Matt 

McClincy
PH Letter Agr for 

XPA (9/00) XPA 03/13/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Freightliner 
Truck Plant 2366 8.4 E 6936 N Fathom Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Freightliner 
Truck Plant 2366 8.4 E 6936 N Fathom Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Freightliner 
Truck Plant 2366 8.4 E 6936 N Fathom Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Groundwater Ongoing determine nature and extent 
of VOC plume 

Investigation 
complete 2006.

Waiting on SCE/RI 
report to be 
completed

to be 
determined

Waiting on 
SCE/RI to be 
completed. 

Freightliner 
Truck Plant 2366 8.4 E 6936 N Fathom Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Stormwater Ongoing SW evaluation needed Workplan 
approved 9/06 

Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed. 

RP voluntarily 
applying SW 

engineering controls 
on Ensign Street 

Outfall; coating metal 
roof; stormwater 
system sediment 

cleanout 06' prior to 
completing screening

Low

to be 
determined

p Med
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Freightliner 
Truck Plant 2366 8.4 E 6936 N Fathom Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Freightliner 
Truck Plant 2366 8.4 E 6936 N Fathom Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Lakeside 
Industries 2372 8.4 W 4850 NW Front

No Project 
Manager 
Assigned

 PH Letter Agr for 
XPA (3/02) XPA 03/06/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Lakeside 
Industries 2372 8.4 W 4850 NW Front

No Project 
Manager 
Assigned

 PH Letter Agr for 
XPA (3/02) XPA 03/06/06 Bank Erosion Completed

Insignificant pathway; 
no actions 

recommended
Low Waiting on SCE 

completion

Lakeside 
Industries 2372 8.4 W 4850 NW Front

No Project 
Manager 
Assigned

 PH Letter Agr for 
XPA (3/02) XPA 03/06/06 Groundwater Ongoing

DEQ review of SCE data 
and source control 

determination
1st qtr. 2007 Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 

completion UIC closures in 2003

Lakeside 
Industries 2372 8.4 W 4850 NW Front

No Project 
Manager 
Assigned

 PH Letter Agr for 
XPA (3/02) XPA 03/06/06 Stormwater Ongoing Initiate stormwater 

evaluation to be determined Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
completion

Interim SCM: 
stormwater UICs 
closure in 2003

Lakeside 
Industries 2372 8.4 W 4850 NW Front

No Project 
Manager 
Assigned

 PH Letter Agr for 
XPA (3/02) XPA 03/06/06 Overwater 

Activities N/A N/A N/A
No known current 

sources (spills 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Lakeside 
Industries 2372 8.4 W 4850 NW Front

No Project 
Manager 
Assigned

 PH Letter Agr for 
XPA (3/02) XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Portland 
Shipyard 271 8.4 E Swan Island Jennifer 

Sutter
Voluntary 

Agreement (6/06) RI 11/29/06 Bank Erosion Ongoing RP is conducting RI to 
determine if SCM is needed

OU1 WP 
Addendum 

submitted 11/06)

Waiting on SCE to be 
completed p Med Waiting on SCE 

to be completed. 

Portland 
Shipyard 271 8.4 E Swan Island Jennifer 

Sutter
Voluntary 

Agreement (6/06) RI 11/29/06
Bank Erosion - N 
Channel Ave Fab 

Area
Ongoing RP is conducting RI to 

determine if SCM is needed

Risk assessment 
workplan comment 
response approved 

(7/06)

Waiting on SCE to be 
completed p Med Waiting on SCE 

to be completed.

Portland 
Shipyard 271 8.4 E Swan Island Jennifer 

Sutter
Voluntary 

Agreement (6/06) RI 11/29/06 Groundwater Ongoing

RP is conducting RI to 
determine if SCM is needed; 

2005 annual groundwater 
monitoring report submitted

OU1 WP 
Addendum 

submitted 11/06)

Waiting on SCE to be 
completed (Spring 

2007)
p Med Waiting on SCE 

to be completed.  

Portland 
Shipyard 271 8.4 E Swan Island Jennifer 

Sutter
Voluntary 

Agreement (6/06) RI 11/29/06
Groundwater - N 
Channel Ave Fab 

Area
Ongoing Risk assessment workplan 

approved with comment

Risk assessment 
workplan comment 
response approved 

(7/06)

Waiting on SCE to be 
completed (Spring 

2007)
p Med

Waiting on SCE 
to be completed. 

Spring 2006

Portland 
Shipyard 271 8.4 E Swan Island Jennifer 

Sutter

Letter Agreement 
wi/Vigor Industrial 

(5/06)
RI 11/29/06 Stormwater Ongoing SW background report 

submitted 11/06)  
Waiting on SCE to be 

completed (Spring 
2007)

p Med Waiting on SCE 
to be completed.  

Portland 
Shipyard 271 8.4 E Swan Island Jennifer 

Sutter
Voluntary 

Agreement (6/06) RI 11/29/06
Stormwater - N 

Channel Ave Fab 
Area

Ongoing Risk assessment workplan 
approved with comment

Risk assessment 
workplan comment 
response approved 

(7/06)

Waiting on SCE to be 
completed (Spring 

2007)
p Med

Waiting on SCE 
to be completed. 

Spring 2006

Portland 
Shipyard 271 8.4 E Swan Island Jennifer 

Sutter
Voluntary 

Agreement (6/06) RI 11/29/06 Overwater 
Activities N/A N/A N/A

No known current 
sources (spills will be 

reported to OERS)
none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Portland 
Shipyard 271 8.4 E Swan Island Jennifer 

Sutter
Voluntary 

Agreement (6/06) RI 11/29/06

Overwater 
Activities - N 

Channel Ave Fab 
Area

N/A N/A N/A
No known current 

sources (spills will be 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Portland 
Shipyard 271 8.4 E Swan Island Jennifer 

Sutter
Voluntary 

Agreement (6/06) RI 11/29/06
Overland 

Transport/Sheet 
Flow

Ongoing RP is conducting RI to 
determine if SCM is needed

OU1 WP 
Addendum 

submitted 11/06)

Waiting on SCE to be 
completed (Spring 

2007)
p Low

Waiting on SCE 
to be completed. 

Spring 2006

Portland 
Shipyard 271 8.4 E Swan Island Jennifer 

Sutter
Voluntary 

Agreement (6/06) RI 11/29/06

Overland 
Transport/Sheet 
Flow - N Channel 

Ave Fab Area

Ongoing Risk assessment workplan 
approved with comment

Risk assessment 
workplan comment 
response approved 

(7/06)

Waiting on SCE to be 
completed (Spring 

2007)
p Med

Waiting on SCE 
to be completed. 

Spring 2006

Shaver 
Transportatio

n
2377 8.4 W 4900 NW Front Mark Pugh PH Letter Agr for 

XPA (3/01) NFA 03/03/06
Overland 

Transport/Sheet 
Flow

Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented, 
8/2002

No SCM needed

Shaver 
Transportatio

n
2377 8.4 W 4900 NW Front Mark Pugh PH Letter Agr for 

XPA (3/01) NFA 03/03/06 Bank Erosion Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented, 
8/2002

No SCM needed

to be 
determined

p Med
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Shaver 
Transportatio

n
2377 8.4 W 4900 NW Front Mark Pugh PH Letter Agr for 

XPA (3/01) NFA 03/03/06 Groundwater Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented, 
8/2002

No SCM needed

Shaver 
Transportatio

n
2377 8.4 W 4900 NW Front Mark Pugh PH Letter Agr for 

XPA (3/01) NFA 03/03/06 Stormwater Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented, 
8/2002

No SCM needed

Shaver 
Transportatio

n
2377 8.4 W 4900 NW Front Mark Pugh PH Letter Agr for 

XPA (3/01) NFA 03/03/06 Overwater 
Activities Completed

Insignificant pathway; 
no actions 

recommended
Low

EPA reviewed 
and commented, 

8/2002
No SCM needed

Shaver 
Transportatio

n
2377 8.4 W 4900 NW Front Mark Pugh PH Letter Agr for 

XPA (3/01) NFA 03/03/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Calbag 
Metals 2454 8.5 W 4927 NW Front Tom 

Gainer
PH Letter Agr for 

XPA (1/01) XPA 03/06/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Calbag 
Metals 2454 8.5 W 4927 NW Front Tom 

Gainer
PH Letter Agr for 

XPA (1/01) XPA 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Calbag 
Metals 2454 8.5 W 4927 NW Front Tom 

Gainer
PH Letter Agr for 

XPA (1/01) XPA 03/06/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Calbag 
Metals 2454 8.5 W 4927 NW Front Tom 

Gainer
PH Letter Agr for 

XPA (1/01) XPA 03/06/06 Stormwater Completed Pathway is complete Medium

EPA reviewed 
and commented 
on preliminary 
SCD, 6/2004

alternatives evaluation 
completed, submitted to 

EPA 9/2005

stormwater catch 
basin in-line 

cleanout, stormwater 
BMPs, monitoring

SCM SCD finalized 
11/2005, EPA 
commented

stormwater catch 
basin in-line 

cleanout, stormwater 
BMPs, monitoring

ongoing stormwater 
monitoring through spring 

2006

Calbag 
Metals 2454 8.5 W 4927 NW Front Tom 

Gainer
PH Letter Agr for 

XPA (1/01) XPA 03/06/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Calbag 
Metals 2454 8.5 W 4927 NW Front Tom 

Gainer
PH Letter Agr for 

XPA (1/01) XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Texaco 
Product 
Pipeline

2117 8.7 4500 Block 
Front Ave.

Matt 
McClincy

PH Agr for 
RI/SCM (8/00) RI 06/12/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Texaco 
Product 
Pipeline

2117 8.7 4500 Block 
Front Ave.

Matt 
McClincy

PH Agr for 
RI/SCM (8/00) RI 06/12/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Texaco 
Product 
Pipeline

2117 8.7 4500 Block 
Front Ave.

Matt 
McClincy

PH Agr for 
RI/SCM (8/00) RI 12/18/06 Groundwater Ongoing

RP needs to finalize RI and 
SCE report (RI Report due 

January 2007)

To be determined 
after review of RI 

report

Waiting on SCE to be 
completed p Low Waiting for SCE 

to be completed. 

Texaco 
Product 
Pipeline

2117 8.7 4500 Block 
Front Ave.

Matt 
McClincy

PH Agr for 
RI/SCM (8/00) RI 06/12/06 Stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Texaco 
Product 
Pipeline

2117 8.7 4500 Block 
Front Ave.

Matt 
McClincy

PH Agr for 
RI/SCM (8/00) RI 06/12/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Texaco 
Product 
Pipeline

2117 8.7 4500 Block 
Front Ave.

Matt 
McClincy

PH Agr for 
RI/SCM (8/00) RI 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Container 
Recovery 4015 8.8W 3900 NW Yeon Matt 

McClincy

Pre-PH VCP 
Letter Agr for 

RI/FS

conditional 
NFA 2004 03/10/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Container 
Recovery 4015 8.8W 3900 NW Yeon Matt 

McClincy

Pre-PH VCP 
Letter Agr for 

RI/FS

conditional 
NFA 2004 03/10/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Container 
Recovery 4015 8.8W 3900 NW Yeon Matt 

McClincy

Pre-PH VCP 
Letter Agr for 

RI/FS

conditional 
NFA 2004 03/10/06 Groundwater Completed

Insignificant pathway; 
no actions 

recommended
Low Waiting on SCE 

completion No SCM needed

Container 
Recovery 4015 8.8W 3900 NW Yeon Matt 

McClincy None conditional 
NFA 2004 03/10/06 Stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A

Container 
Recovery 4015 8.8W 3900 NW Yeon Matt 

McClincy

Pre-PH VCP 
Letter Agr for 

RI/FS

conditional 
NFA 2004 03/10/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Container 
Recovery 4015 8.8W 3900 NW Yeon Matt 

McClincy

Pre-PH VCP 
Letter Agr for 

RI/FS

conditional 
NFA 2004 03/10/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE Forest 
Park 2406 8.5 4400 Block 

Street Tom Roick PPA RI 12/01/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A

Medium

Low

p Low

Low
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

PGE Forest 
Park 2406 8.5 4400 Block 

Street Tom Roick PPA RI 12/01/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE Forest 
Park 2406 8.5 4400 Block 

Street Tom Roick PPA RI 12/01/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE Forest 
Park 2406 8.5 4400 Block 

Street Tom Roick PPA RI 12/01/06 Stormwater Ongoing Storm line investigation 6/06
Schedule for 

completing SCE 
~Summer '07

Waiting on SCE to be 
completed p Low Waiting on SCE 

to be completed

PGE Forest 
Park 2406 8.5 4400 Block 

Street Tom Roick PPA RI 12/01/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE Forest 
Park 2406 8.5 4400 Block 

Street Tom Roick PPA RI 12/01/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Christensen 
Oil 2426 8.9 W 3821 NW St 

Helens
Tom 

Gainer
VCP Letter Agr 
for PA (8/00) XPA 03/06/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Christensen 
Oil 2426 8.9 W 3821 NW St 

Helens
Tom 

Gainer
VCP Letter Agr 
for PA (8/00) XPA 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Christensen 
Oil 2426 8.9 W 3821 NW St 

Helens
Tom 

Gainer
VCP Letter Agr 
for PA (8/00) XPA 03/06/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Christensen 
Oil 2426 8.9 W 3821 NW St 

Helens
Tom 

Gainer
VCP Letter Agr 
for PA (8/00) XPA 12/06/06 Stormwater Ongoing Storm water sampling per 

JSCS Summer 2007 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed; 

2006

Storm water BMPs 
and filtering  catch 

basin sediment

Christensen 
Oil 2426 8.9 W 3821 NW St 

Helens
Tom 

Gainer
VCP Letter Agr 
for PA (8/00) XPA 03/06/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Christensen 
Oil 2426 8.9 W 3821 NW St 

Helens
Tom 

Gainer
VCP Letter Agr 
for PA (8/00) XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Texaco 
Terminal 169 8.9 W 3800 NW St 

Helens
Matt 

McClincy
PH Agr for 

RI/SCM (8/00) RI 06/12/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Texaco 
Terminal 169 8.9 W 3800 NW St 

Helens
Matt 

McClincy
PH Agr for 

RI/SCM (8/00) RI 06/12/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Texaco 
Terminal 169 8.9 W 3800 NW St 

Helens
Matt 

McClincy
PH Agr for 

RI/SCM (8/00) RI 12/18/06 Groundwater Ongoing
RP needs to finalize RI and 
SCE report (RI Report due 

January 2007)
to be determined Waiting on SCE to be 

completed p Low Waiting for SCE 
to be completed. 

Texaco 
Terminal 169 8.9 W 3800 NW St 

Helens
Matt 

McClincy
PH Agr for 

RI/SCM (8/00) RI 12/18/06 Stormwater Ongoing
Stormwater Evaluation  

Work Plan due December 
2006

to be determined Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed

Texaco 
Terminal 169 8.9 W 3800 NW St 

Helens
Matt 

McClincy
PH Agr for 

RI/SCM (8/00) RI 06/12/06 Overwater 
Activities N/A N/A N/A

No known current 
sources (spills 

reported to OERS)
none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Texaco 
Terminal 169 8.9 W 3800 NW St 

Helens
Matt 

McClincy
PH Agr for 

RI/SCM (8/00) RI 06/12/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Anderson 
Brothers 
Property

970 8.9
5275 & 5315 

NW St. Helens 
Rd.

Bob 
Schwarz ICP RI 11/28/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none to be 

determined N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Anderson 
Brothers 
Property

970 8.9
5275 & 5315 

NW St. Helens 
Rd.

Bob 
Schwarz ICP RI 11/28/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Anderson 
Brothers 
Property

970 8.9
5275 & 5315 

NW St. Helens 
Rd.

Bob 
Schwarz ICP RI 11/28/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Anderson 
Brothers 
Property

970 8.9
5275 & 5315 

NW St. Helens 
Rd.

Bob 
Schwarz ICP RI 11/28/06 Stormwater Ongoing

Implementation of 
stormwater line cleanout 

and BMPs

SOW under 
development

Waiting on SCE to be 
completed - schedule 

to be determined

to be 
determined

Wainting on SCE 
to be completed 2d qtr 2007

Anderson 
Brothers 
Property

970 8.9
5275 & 5315 

NW St. Helens 
Rd.

Bob 
Schwarz ICP RI 11/28/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Anderson 
Brothers 
Property

970 8.9
5275 & 5315 

NW St. Helens 
Rd.

Bob 
Schwarz ICP RI 11/28/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Vanwater and 
Rogers 330 9 3950 NW Yeon 

Ave

EPA lead; 
Kristine 
Koch

RCRA Order RI 12/18/06
Overland 

Transport/Sheet 
Flow

N/A NA NA NA None N/A

Vanwater and 
Rogers 330 9 3950 NW Yeon 

Ave

EPA lead; 
Kristine 
Koch

RCRA Order RI 12/18/06 Bank Erosion N/A NA NA NA None N/A

to be 
determined

to be 
determined

p Low
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Vanwater and 
Rogers 330 9 3950 NW Yeon 

Ave

EPA lead; 
Kristine 
Koch

RCRA Order RI 12/18/06 Groundwater Ongoing No current schedule No current 
schedule

Waiting on SCE to be 
completed

to be 
determined NA

Vanwater and 
Rogers 330 9 3950 NW Yeon 

Ave

EPA lead; 
Kristine 
Koch

RCRA Order RI 12/18/06 Stormwater Ongoing No current schedule No current 
schedule

Waiting on SCE to be 
completed

to be 
determined NA

Vanwater and 
Rogers 330 9 3950 NW Yeon 

Ave

EPA lead; 
Kristine 
Koch

RCRA Order RI 12/18/06 Overwater 
Activities N/A NA NA NA None NA

Vanwater and 
Rogers 330 9 3950 NW Yeon 

Ave

EPA lead; 
Kristine 
Koch

RCRA Order RI 12/18/06 Other

Guilds Lake 
RR Yard 100 9.0 W 3500 NW Yeon Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Guilds Lake 
RR Yard 100 9.0 W 3500 NW Yeon Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Guilds Lake 
RR Yard 100 9.0 W 3500 NW Yeon Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Groundwater Ongoing GW Investigation ongoing; 
in early stages

2006 Pre-RI report 
identified some 

sources; full SCE 
schedule to be 

determined 1/07

Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed

Guilds Lake 
RR Yard 100 9.0 W 3500 NW Yeon Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Stormwater Ongoing SW Investigation ongoing; 
in early stages

2006 Pre-RI report 
identified some 

sources; full SCE 
schedule to be 

determined 1/07

Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed

Guilds Lake 
RR Yard 100 9.0 W 3500 NW Yeon Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Guilds Lake 
RR Yard 100 9.0 W 3500 NW Yeon Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06
Overland 

Transport/Sheet 
Flow - Area 1

N/A N/A, entirely paved and/or 
developed N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06
Overland 

Transport/Sheet 
Flow - Area 2

Ongoing
Focused RI report w/ source 
control screening submitted 

11/06

TBD pending 
DEQ's review of RI 
report (late-2007)

Pathway is complete p High Waiting on SCE 
to be completed. 

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06
Overland 

Transport/Sheet 
Flow - Area 3

Ongoing
Focused RI report w/ source 
control screening submitted 

6/06

TBD pending 
DEQ's review of RI 
report (late-2007)

Pathway is complete p High Waiting on SCE 
completion

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06 Bank Erosion - 
Area 1 Ongoing Survey of erodible soils, 

follow-up sampling

No current 
schedule (late-

2007)

Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
completion

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06 Bank Erosion - 
Area 2 Ongoing

Focused RI report w/ source 
control screening submitted 

11/06

TBD pending 
DEQ's review of RI 
report (late-2007)

Pathway is complete p High Waiting on SCE 
completion

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06 Bank Erosion - 
Area 3 Completed   Pathway is complete High  

TBD pending DEQ's 
review of RI report (late-

2007)

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06
Overwater 
Activities - 

Area 3
N/A N/A N/A

No known current 
sources (spills will be 

reported to OERS)
none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06 Groundwater - 
Area 1 Completed

N/A, SCE submitted to EPA 
February 2003, SCMs 

implemented
N/A

Groundwater is a 
complete pathway, 

VOC plume migrating 
to river.

p Med EPA comments 
received 5/03

alternatives evaluation 
completed, EPA 

commens received 
5/2003

Hydraulic 
containment and 
source removal

SCD submitted to 
EPA 2/2003, EPA 

comments received 
5/2003

P&T and AS/SVE 
systems installed 

and operating

~20 lbs. of HVOCs 
removed as of 11/05

Assess downgradient 
capture of VOC plume on 

Lakeside Industries 
property.  Schedule TBD

Quarterly performance 
monitoring and reporting

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06 Groundwater - 
Area 2 Ongoing

Focused RI report w/ source 
control screening submitted 

11/06

TBD pending 
DEQ's review of RI 
report (late-2007)

Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed.

p High

to be 
determined
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06 Groundwater - 
Area 3 Ongoing

Focused RI report w/ source 
control screening submitted 

6/06

TBD pending 
DEQ's review of RI 
report (late-2007)

Pathway is complete to be 
determined

Waiting on SCE 
to be completed.

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06 Stormwater - 
Area 1 Ongoing Compile, review and screen 

data

No current 
schedule (late-

2007)

Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed.

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06 Stormwater - 
Area 2 Ongoing

Focused RI report w/ source 
control screening submitted 

11/06

TBD pending 
DEQ's review of RI 
report (late-2007)

Pathway is complete p High Waiting on SCE 
to be completed.

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06 Stormwater - 
Area 3 Ongoing

Focused RI report w/ source 
control screening submitted 

6/06

TBD pending 
DEQ's review of RI 
report (late-2007)

Pathway is complete p High Waiting on SCE 
to be completed.

Gunderson 1155 9.0 W 4350 SW Front Dana 
Bayuk

Pre-PH VCP 
Formal Agr for 
RI/FS (1994)

RI 12/20/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Freightliner 
(Parts Mfg 

Plant)
115 9.2 E 5400 N Basin Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Freightliner 
(Parts Mfg 

Plant)
115 9.2 E 5400 N Basin Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Freightliner 
(Parts Mfg 

Plant)
115 9.2 E 5400 N Basin Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Groundwater Ongoing GW investigation nearing 
completion 2007 Waiting on SCE/RI to 

be completed
to be 

determined

Freightliner 
(Parts Mfg 

Plant)
115 9.2 E 5400 N Basin Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Stormwater Ongoing Additional stormwater 
sampling needed

SOW approved 
9/06

Waiting on SCE to be 
completed

to be 
determined

RP voluntary 
cleanout of 

stormwater system 
prior to completing 

screening

Freightliner 
(Parts Mfg 

Plant)
115 9.2 E 5400 N Basin Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Freightliner 
(Parts Mfg 

Plant)
115 9.2 E 5400 N Basin Mike 

Romero 
PH Agr for 

RI/SCM (12/02) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Columbia 
American 

Plating
29 9.3 3003 NW 35th 

Ave Mark Pugh Negotiating PPA Negotiating 
PPA 12/01/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Columbia 
American 

Plating
29 9.3 3003 NW 35th 

Ave Mark Pugh Negotiating PPA Negotiating 
PPA 12/01/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Columbia 
American 

Plating
29 9.3 3003 NW 35th 

Ave Mark Pugh Negotiating PPA Negotiating 
PPA 12/01/06 Groundwater Not Started  

No current 
schedule; pending 
PPA development

Waiting on SCE to be 
completed Low N/A

Columbia 
American 

Plating
29 9.3 3003 NW 35th 

Ave Mark Pugh Negotiating PPA Negotiating 
PPA 12/01/06 Stormwater Not Started Installation and sampling of 

storm drain

No current 
schedule; pending 
PPA development

Waiting on SCE to be 
completed p Low N/A

Columbia 
American 

Plating
29 9.3 3003 NW 35th 

Ave Mark Pugh Negotiating PPA Negotiating 
PPA 12/01/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Columbia 
American 

Plating
29 9.3 3003 NW 35th 

Ave Mark Pugh Negotiating PPA Negotiating 
PPA 12/01/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

GE  
Decommis-   

sioning
4003 9.5 W 2727 NW 29th Tom 

Gainer
PH Agr for XPA 

(1/04) XPA 03/06/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

GE  
Decommis-   

sioning
4003 9.5 W 2727 NW 29th Tom 

Gainer
PH Agr for XPA 

(1/04) XPA 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

to be 
determined

p Low
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

GE  
Decommis-   

sioning
4003 9.5 W 2727 NW 29th Tom 

Gainer
PH Agr for XPA 

(1/04) XPA 03/06/06 Groundwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

GE  
Decommis-   

sioning
4003 9.5 W 2727 NW 29th Tom 

Gainer
PH Agr for XPA 

(1/04) XPA 12/06/06 Stormwater Ongoing Storm water sampling per 
JSCS Winter 2007 Waiting on SCE to be 

completed
to be 

determined

Waiting on SCE 
to be complete; 
summer 2007

Removal of PCB 
contaminated 

sediment from onsite 
catch basins and 

pipes, new 
CBs/filters, new 
pipes, paving

1st qtr. 2007

GE  
Decommis-   

sioning
4003 9.5 W 2727 NW 29th Tom 

Gainer
PH Agr for XPA 

(1/04) XPA 03/06/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Galvanizers 
Company 1196 9.6 W 2406 NW 30h Dana 

Bayuk
PH Agr for XPA 

(10/03) XPA 12/19/06
Overland 

Transport/Sheet 
Flow

N/A N/A, site located ~4,500 feet 
from river N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Galvanizers 
Company 1196 9.6 W 2406 NW 30h Dana 

Bayuk
PH Agr for XPA 

(10/03) XPA 12/19/06 Bank Erosion N/A N/A, site located ~4,500 feet 
from river N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Galvanizers 
Company 1196 9.6 W 2406 NW 30h Dana 

Bayuk
PH Agr for XPA 

(10/03) XPA 12/19/06 Groundwater Ongoing Continued monitoring

No current 
schedule (current 

focus is 
stormwater 
pathway)

XPA data suggests 
groundwater may 
contribute to City 

storm line during low 
flows

to be 
determined

Waiting on SCE 
to be completed. 

(2006)

Galvanizers 
Company 1196 9.6 W 2406 NW 30h Dana 

Bayuk
PH Agr for XPA 

(10/03) XPA 12/19/06 Stormwater Ongoing

Conduct additional sediment 
sampling/screening for site 
COI plus PCBs & phthlates: 

follow-up per JSCS (30th 
Ave side); & assess 

connections, discharge & 
potential impacts to City's 

29th Ave line

Fall 2007 Pathway is complete to be 
determined

Waiting on SCE 
to be completed. 

(2006)

Final SCMs TBD, 
interim SCMs include 
supplementing BMPs 
(yard sweeping) and 

evaluating yard 
paving/sealing and 
separting site storm 
water from City line

Galvanizers 
Company 1196 9.6 W 2406 NW 30h Dana 

Bayuk
PH Agr for XPA 

(10/03) XPA 12/19/06 Overwater 
Activities N/A N/A, site located ~4,500 feet 

from river N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Galvanizers 
Company 1196 9.6 W 2406 NW 30h Dana 

Bayuk
PH Agr for XPA 

(10/03) XPA 12/19/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Goldendale 
Aluminum 2440 9.8 E 2600 N River Tom 

Gainer
PH Letter Agr for 

XPA (2/00)
NFA 

5/2004 03/06/06
Overland 

Transport/Sheet 
Flow

Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented 
5/04

No SCM needed N/A

Goldendale 
Aluminum 2440 9.8 E 2600 N River Tom 

Gainer
PH Letter Agr for 

XPA (2/00)
NFA 

5/2004 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Goldendale 
Aluminum 2440 9.8 E 2600 N River Tom 

Gainer
PH Letter Agr for 

XPA (2/00)
NFA 

5/2004 03/06/06 Groundwater Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented 
5/04

No SCM needed N/A

Goldendale 
Aluminum 2440 9.8 E 2600 N River Tom 

Gainer
PH Letter Agr for 

XPA (2/00)
NFA 

5/2004 03/06/06 Stormwater Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA reviewed 

and commented 
5/04

No SCM needed N/A

Goldendale 
Aluminum 2440 9.8 E 2600 N River Tom 

Gainer
PH Letter Agr for 

XPA (2/00)
NFA 

5/2004 03/06/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Goldendale 
Aluminum 2440 9.8 E 2600 N River Tom 

Gainer
PH Letter Agr for 

XPA (2/00)
NFA 

5/2004 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Port of 
Portland  

Terminal 2
2769 10.0 W 3556 NW Front Tom 

Gainer IGA XPA 03/06/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

to be 
determined

Low

to be 
determined
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Port of 
Portland  

Terminal 2
2769 10.0 W 3556 NW Front Tom 

Gainer IGA XPA 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Port of 
Portland  

Terminal 2
2769 10.0 W 3556 NW Front Tom 

Gainer IGA XPA 03/06/06 Groundwater Completed
Insignificant pathway; 

no actions 
recommended

Low
Waiting on SCE 
to be completed; 

2007

Port of 
Portland  

Terminal 2
2769 10.0 W 3556 NW Front Tom 

Gainer IGA XPA 12/06/06 Stormwater Ongoing Evaluate stormwater system Spring 2007 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed; 

2007

Port of 
Portland  

Terminal 2
2769 10.0 W 3556 NW Front Tom 

Gainer IGA XPA 03/06/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Port of 
Portland  

Terminal 2
2769 10.0 W 3556 NW Front Tom 

Gainer IGA XPA 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

UPRR Albina 178 10.3 E 2745 N 
Interstate

Mike 
Romero 

PH Agr for 
RI/SCM (3/02) RI 12/07/06

Overland 
Transport/Sheet 

Flow
Ongoing SCE ongoing 12/07 Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed

UPRR Albina 178 10.3 E 2745 N 
Interstate

Mike 
Romero 

PH Agr for 
RI/SCM (3/02) RI 12/07/06 Bank Erosion Ongoing SCE ongoing 12/07 Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed

UPRR Albina 178 10.3 E 2745 N 
Interstate

Mike 
Romero 

PH Agr for 
RI/SCM (3/02) RI 12/07/06 Groundwater Ongoing

SCE ongoing, additional 
characterization completed 

2006
12/07 Waiting on SCE to be 

completed
to be 

determined
Waiting on SCE 
to be completed

UPRR Albina 178 10.3 E 2745 N 
Interstate

Mike 
Romero 

PH Agr for 
RI/SCM (3/02) RI 12/07/06 Stormwater Ongoing SCE ongoing, sampling 

initiated 2006 12/07 Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed

RP cleaned out 
stormwater system 

prior to completion of 
screening; more 
SCMs may be 

needed

UPRR Albina 178 10.3 E 2745 N 
Interstate

Mike 
Romero 

PH Agr for 
RI/SCM (3/02) RI 12/07/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

UPRR Albina 178 10.3 E 2745 N 
Interstate

Mike 
Romero 

PH Agr for 
RI/SCM (3/02) RI 12/07/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE 
Substation E 3976 10.4 2635 NW Front 

Ave.
Tom 

Gainer VCP NFA 12/22/06
Overland 

Transport/Sheet 
Flow

N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE 
Substation E 3976 10.4 2635 NW Front 

Ave.
Tom 

Gainer VCP NFA 12/22/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE 
Substation E 3976 10.4 2635 NW Front 

Ave.
Tom 

Gainer VCP NFA 12/22/06 Groundwater Completed
Insignificant pathway; 

no actions 
recommended

Low
EPA 

commendted on 
SCD in 10/06

Source Control Decision 
and NFA issued 12/6/06

PGE 
Substation E 3976 10.4 2635 NW Front 

Ave.
Tom 

Gainer VCP NFA 12/22/06 Stormwater N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE 
Substation E 3976 10.4 2635 NW Front 

Ave.
Tom 

Gainer VCP NFA 12/22/06 Overwater 
Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

PGE 
Substation E 3976 10.4 2635 NW Front 

Ave.
Tom 

Gainer VCP NFA 12/22/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Sulzer Pump 1235 10.4 W 2800 NW Front Mark Pugh PH Agr  for XPA 
(9/02) XPA 03/03/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Sulzer Pump 1235 10.4 W 2800 NW Front Mark Pugh PH Agr  for XPA 
(9/02) XPA 06/06/06 Bank Erosion Ongoing RP is conducting a SCE 

SCE to be 
completed in fall 

2006

Waiting on SCE to be 
completed p Low N/A N/A

to be 
determined

to be 
determined

Low
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Sulzer Pump 1235 10.4 W 2800 NW Front Mark Pugh PH Agr  for XPA 
(9/02) XPA 12/01/06 Groundwater Ongoing RP is conducting a SCE Spring 2008 Waiting on SCE to be 

completed p Low N/A
schedule for completing 
draft evaluation report: 

Fall 2006

SCE evaluation 
pending

Sulzer Pump 1235 10.4 W 2800 NW Front Mark Pugh PH Agr  for XPA 
(9/02) XPA 12/01/06 Stormwater Ongoing RP is conducting a SCE Spring 2008 Waiting on SCE to be 

completed Medium N/A N/A Storm line and catch 
basin cleanout

Removal conduted 
as interim measure, 

more monitoring 
being conducted

Cleanout completed 
in Oct 2005 25 tons of sludge twice annual cleaning of 

catch basins N/A periodic inspection and 
maintenance; twice annual 

cleanout

Sulzer Pump 1235 10.4 W 2800 NW Front Mark Pugh PH Agr  for XPA 
(9/02) XPA 12/01/06 Overwater 

Activities N/A N/A N/A
No known current 

sources (spills 
reported to OERS)

none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Sulzer Pump 1235 10.4 W 2800 NW Front Mark Pugh PH Agr  for XPA 
(9/02) XPA 12/01/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Port of 
Portland  

Terminal 1 
North

3377 10.6 W 2200 NW Front Tom 
Gainer

PH Agr for 
RI/SCM RI 03/06/06

Overland 
Transport/Sheet 

Flow
N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Port of 
Portland  

Terminal 1 
North

3377 10.6 W 2200 NW Front Tom 
Gainer

PH Agr for 
RI/SCM RI 03/06/06 Bank Erosion N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Port of 
Portland  

Terminal 1 
North

3377 10.6 W 2200 NW Front Tom 
Gainer

PH Agr for 
RI/SCM RI 12/06/06 Groundwater Ongoing

Complete groundwater 
weight-of-evidence 

evaluation concerning one 
well

Summer 2007  Waiting on SCE to be 
completed

to be 
determined

Waiting on SCE 
to be completed; 

Summer 2007

Port of 
Portland  

Terminal 1 
North

3377 10.6 W 2200 NW Front Tom 
Gainer

PH Agr for 
RI/SCM RI 03/06/06 Stormwater Completed

Insignificant pathway; 
no actions 

recommended
Low

Waiting on SCE 
to be completed; 

Summer 2007

Port of 
Portland  

Terminal 1 
North

3377 10.6 W 2200 NW Front Tom 
Gainer

PH Agr for 
RI/SCM RI 03/06/06 Overwater 

Activities N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Port of 
Portland  

Terminal 1 
North

3377 10.6 W 2200 NW Front Tom 
Gainer

PH Agr for 
RI/SCM RI 03/06/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Riverscape 
(aka Port of 

Portland T1S)
2642 10.9 2100 NW Front Matt 

McClincy

RD/RA 
Agreement 
(06/06/03)

Conditional 
NFA 

6/2003
03/13/06

Overland 
Transport/Sheet 

Flow
Completed

Insignificant pathway; 
no actions 

recommended
Low

EPA did not 
review SCD 

since site was 
outside PH

Soil removal and 
management plan 

during development; 
Deed restrictions

EPA did not 
review SCD 

since site was 
outside PH

Riverscape 
(aka Port of 

Portland T1S)
2642 10.9 2100 NW Front Matt 

McClincy

RD/RA 
Agreement 
(06/06/03)

Conditional 
NFA 

6/2003
03/13/06 Bank Erosion Completed

Insignificant pathway; 
no actions 

recommended
Low

EPA did not 
review SCD 

since site was 
outside PH

No SCM needed

EPA did not 
review SCD 

since site was 
outside PH

Riverscape 
(aka Port of 

Portland T1S)
2642 10.9 2100 NW Front Matt 

McClincy

RD/RA 
Agreement 
(06/06/03)

Conditional 
NFA 

6/2003
03/13/06 Groundwater Completed

Insignificant pathway; 
no actions 

recommended
Low

EPA did not 
review SCD 

since site was 
outside PH

No SCM needed

EPA did not 
review SCD 

since site was 
outside PH

Riverscape 
(aka Port of 

Portland T1S)
2642 10.9 2100 NW Front Matt 

McClincy

RD/RA 
Agreement 
(06/06/03)

Conditional 
NFA 

6/2003
03/13/06 Stormwater Completed

Insignificant pathway; 
no actions 

recommended
Low

EPA did not 
review SCD 

since site was 
outside PH

No SCM needed

EPA did not 
review SCD 

since site was 
outside PH

Riverscape 
(aka Port of 

Portland T1S)
2642 10.9 2100 NW Front Matt 

McClincy

RD/RA 
Agreement 
(06/06/03)

Conditional 
NFA 

6/2003
03/13/06 Overwater 

Activities Completed
Insignificant pathway; 

no actions 
recommended

Low

EPA did not 
review SCD 

since site was 
outside PH

No SCM needed

EPA did not 
review SCD 

since site was 
outside PH

Riverscape 
(aka Port of 

Portland T1S)
2642 10.9 2100 NW Front Matt 

McClincy

RD/RA 
Agreement 
(06/06/03)

Conditional 
NFA 

6/2003
03/13/06 Other N/A N/A N/A N/A none N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Low

Medium

to be 
determined
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Table 1:  DEQ Milestone Report
Controlling Confirmed or Suspected Upland Sources of Contamination to Portland Harbor

12/29/2006

 = Shading indicates that upland source control work has been completed at the site.
 = Orange indicates that the site is a high priority, or potentially high priority for source control.
 = Yellow indicates that the site is a medium priority, or potentially medium priority for source control.
 = Green indicates that the site is a low priority, or potentially low priority for source control.

Pathway 
determination

Pathway 
priority level

Site priority 
level

Status of EPA 
review of SCM 

selection decision

Confirmed or suspected   Sources   of contamination to the river 

Site name ECSI # River 
mile Address DEQ PM

Type of 
agreement 

directing source 
control

Project 
status

Project statusSite information

Selected SCMs
Date last 
modified
(m-d-y)

Potential 
contaminant 

migration 
pathway

Status of 
SCE

Major SCE tasks to be 
completed

Basis for determination that source control is 
needed Status of EPA 

review of SCE 
decision

Operaton and 
maintenance 
requirements

Source Control Evaluation (SCE) Source Control Decisions (SCDs) and Status of Source Control Measures (SCMs)

Status of EPA 
review of 

completed SCM

Source control 
alternatives evaluation 

and schedule (m-y)

SCM activities 
completed to date 

(m-y)

Mass or volume of 
contaminants 

controlled

Proposed SCM 
activities to be done 
and schedule (m-y)

Date SCM 
completed 

(m-y)

Schedule for 
completing SCE

Note:  DEQ screened the following sites and determined that they are not potential sources of contamination to the Willamette River: Alder Creek Lumber; Babcock Land Company, LLC; City of Portland Bureau of Environmental Services Water Lab; Hamton Lumber Sales/CMI/NW; Hendren Tow Boats; Lone Star NW; RK Storage; Santa Fe Pacific Pipeline; Transloader International (General Construction Co.).
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DEQ Milestone Report
Information about the Source Control Table

Use Of This Sheet

Shading
 = Upland Source Control Decision has been completed for the specified pathway at this site.

High = High priority pathways and sites are those where a complete contaminant migration pathway exists and the upland source is 
significantly impacting the river or poses a significant and imminent threat to the river based on initial evaluation of key source control 
prioritization factors (listed on p. 4-3 JSCS). A primary consideration is that one or more media (soil, water, air) significantly exceed 
applicable Screening Level Values (SLVs) at the point of discharge to the river (e.g., water at the end of a discharge pipe, or soil or 
material at the riverbank) or the most reliable and cost-effective data point (e.g., groundwater measured at the shoreline), or where a 
bioaccumulative chemical is detected at concentrations significantly above the SLV. In addition, if an upland source is violating DEQ 
narrative water quality criteria  for the Willamette River, the site may be considered a high priority. High priority sites are expected to move 
forward with aggressive source control measures without delay or be subject to enforcement action.

Medium = Medium priority pathways and sites are those where a complete contaminant migration pathway exists and the upland source 
is impacting the river or poses a significant and/or imminent threat to the river based on an initial evaluation of key source control 
prioritization factors (listed on p. 4-3 JSCS). A primary consideration is that one or more media exceed applicable SLVs, but not 
significantly, at the point of discharge to the river, or where a bioaccumulative chemical is detected at concentrations above the SLV. 
Although exceedance of SLVs does not necessarily indicate a site poses a significant and/or imminent threat or needs to immediately 
implement source control measures, it does indicate that the site may pose a threat to human health or the environment and that 
additional evaluation may be needed to determine if source control measures are required to prevent, minimize or mitigate the migration 
of hazardous substances to the river. If the site exceeds one or more SLVs, the need for further characterization or for implementation of 
source control measures will be based on a site-specific weight-of-evidence determination. Medium priority sites are expected to perform a

Low = Low priority pathways and sites are those where upland data indicate, based on an initial evaluation of key source control 
prioritization factors (listed on p. 4-3 JSCS), that the site likely poses a low threat to the river (e.g., concentrations are near or below 
SLVs) or where DEQ, in consultation with EPA, may issue an upland “No Further Action” (NFA) determination or lower the State’s priority 
of the site for further upland investigation or remedial action under DEQ’s cleanup authority. Source control measures will not be required 
at low priority sites unless determined necessary by the results of the Portland Harbor RIFS or ROD. 

p High = DEQ's preliminary determination is that this is likely a high priority pathway or site based on available information; pending 
formal source control evaluation determination.

p Med = DEQ's preliminary determination is that this is likely a medium priority pathway or site based on available information; pending 
formal source control evaluation determination.

p Low = DEQ's preliminary determination is that this is likely a low priority pathway or site based on available information; pending formal 
source control evaluation determination.

Definitions
Potential contaminant migration pathways

Overwater Activities = The storage or use of hazardous substances over the water (i.e., storage tanks on docks, permanent work 
activities conducted over water), that if released would be a ptotential current or future source of contamination to the river.  Pipelines 
and other conveyance systems are not considered in this category.  Releases from these types of systems need to be reported to the 
state Oregon Emergency Response System (OERS) system.  

Groundwater = Groundwater plumes or discharges to the river either via seeps or through preferential pathways. 

This spreadsheet is intended to track and share information regarding the status of current and potential future upland source control 
measures. Information is logged by the status of the evaluation in each pathway.  The following pathways are included: overland 
transport, back erosion, groundwater, stormwater, overwater activities, and other (see definitions below).  Site included in this 
spreadsheet are currently being investigated under DEQ oversight or a recent source control decision made for the facility.  For more 
information on these sites please visit DEQ's Environment Cleanup System Information (ECSI) database at 
http://www.deq.state.or.us/wmc/ECSI/ecsiquery.htm

Priority levels for pathways and sites

Other = Pathway examples: wastewater discharges, air deposition, direct discharges.

Overland Transport = Uncontrolled sheet flow of water and other material to the river from a site. 

Stormwater =  Stormwater discharges to the River that originates from a pipe (permitted or unpermitted). 

Bank Erosion = Erosion of material within the sloping bank areas of the site to the river.
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DEQ Milestone Report
Information about the Source Control Table

Pick Lists

Project Status

PA
no alternatives 

evaluation needed

XPA
draft evaluation report: 

(m/y)

RI

schedule for completing 
final evaluation report: 

(m/y)

FS

evaluation to be part of 
upland FS; schedule for 
completing draft/final: 

(m/y)

RD / RA
alternatives evaluation 

completed (m/y)

NFA

PPA

Priority level Selected SCMs
Mass/Volume of 

contaminants controlled

High No SCM needed
cubic yards of soil 

removed

Medium
(PM description of 

SCMs)
square feet of area 

capped

Low N/A
linear feet of plume 

controlled at riverbank

p High
linear feet of riverbank 

stabilized

p Med

Operation and 
Maintenance 
requirements

gallons of product 
recovered

p Low
periodic inspection 
and maintenance

(PM description of 
mass/volume/area 

controlled)

to be determined
effectiveness 

monitoring

site use restrictions
(PM description of 

operation/maintenan
ce requirements)

none

Alternatives evaluation 
and schedule

Pick lists are used to faciliate the addition of information to the spreadsheet.  A pick list is a list that can be used by the project manager to 
select an entry from a group of designated choices.  Pick lists will appear as a pull down menus in the lower right corner for the following 
fields: Project status, Status of SCE, Schedule for Completing SCE, Completeness of pathway to the river, Pathway priority level, Site 
priority level, Source control alternatives evaluation and schedule, Selected SCMs, Mass or volume of contaminants controlled, and 
Operation and maintenance requirements . The pick lists for these fields are shown below.

Waiting on SCE to be 
completed

No known current 
sources (spills will be 
reported to OERS)

SOW currently being 
implemented.

(PM description of 
schedule)

Pathway is complete
Insignifcant pathway; no 
actions recommended

Status of SCE

Ongoing
SOW under development, 

due (type date).

Pathway determination
Schedule for 

completing SCE 

No current schedule.

Not Started

Pending EPA 
Review

Completed

N/A

EPA reviewed and commented.
Review Pending. SCA submitted (type 

date). 

SCA to be submitted on (type date).

Public Comment period (type date) to 
(type date).

N/A

none (use if SCE 
determined the 
pathway to be 
incomplete)

N/A (use when the pathway 
does not exist at the site)

SCA submitted to EPA ( type date). No 
comments.

N/A

Status of EPA "Partners" Review of SCA 
Decision

(PM description of source 
and pathway)

To be determined
SCE submitted to EPA (m-y); 

no comments

Status of EPA review of SCE 
decision

Review pending; SCE 
submitted (m-y)

Waiting on SCE completion (m-
y)

SCE to be submitted to EPA 
on (m-y)
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N/A
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DEQ Milestone Report
Information about the Source Control Table

Acronyms & Abbreviations

Agr Agreement
AOC Administrative Order on Consent
AS/SVE    Air sparge soil vapor extraction 
AST Above ground Storage Tank
BMPs Best Management Practices
BRA Baseline Risk Assessment
ECSI Environmental Cleanup Site Information
FS Feasibility Study
GW Groundwater
IGA Inter-Governmental Agreement
JSCS Joint Source Control Strategy
NA Not Applicable
NFA No Further Action
OF Outfall
p&t Pump & Treat
PA Preliminary Assessment
PH Portland Harbor
PH Agr Portland Harbor Agreement - a formal agreement for a RI and SC
PH Ltr Agr   Portland Harbor Letter Agreement - an initial contract covering DEQ oversight costs

and limited investigation and cleanup activities
PM Project Manager
PPA Prospective Purchaser Agreement
RD/RA Remedial Design/Remedial Action
RI Remedial Investigation
RI/FS Remedial Investigation/Feasibility Study
SC Source Control
SCD Source Control Decision
SCM Source Control Measure
SLV Screening Level Value
SOW Scope of Work
SVE Soil Vapor Extraction
TCA Trichloroethane
UST Underground Storage Tank
WO Waiting on
XPA Expanded Preliminary Assessment

DEQ Project Managers' Phone Numbers
(503) 229-6825

Jim Anderson (503) 229-5543
Dana Bayuk (503) 229-5556
Heidi Blischke (503) 229-5326
Tom Gainer (503) 229-5417
Dan Hafley (503) 229-6900
Matt McCLincy (503) 229-6748
Kevin Parrett (503) 229-5587
Mark Pugh (503) 229-5502
Tom Roick

(503) 229-6148
Jennifer Sutter (503) 229-6843
Mike Romero

(503) 229-5563
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DEQ Source Control Decisions
Current and Potential Upland Sources to the River

Site Location Key

Link to map of sites:
http://www.deq.state.or.us/nwr/PortlandHarbor/phmap.pdf

Site Name AKA - alternate site names ECSI # (primary) ECSI # 
(secondary) River Mile Address

ACF Industries

American Car Foundry, EMC 
Industries - ACF Car, Pacific 
Metal Substations, Inc., 
Richmond Tank Car and 
Manufacturing Co.

794 3.6 12160 NW St Helens

Atofina                   
Arkema, Elf Atochem North 
America, Pennwalt Chemical 
Corp.

398 7.2 6400 NW Front

BP Terminal 22T 
ARCO, ARCO Linnton 
Terminal, BP Atlantic Richfield 
Company

1528 2373, 2351 5.3 9930 NW St Helens

Brix Maritime Foss Maritime Co., Knappton 
Corp. 2364 5.7 9030 NW St Helens

Calbag Metals ACME Trading and Supply 2454 2425 8.5 4927 NW Front
Chevron Asphalt 1281 8 5501 NW Front
Christensen Oil HAJ, Incorporated 2426 8.9 3821 NW St Helens
City of  Portland Outfalls 2425 3.5 to 9.2 various
Con-Metco 3295 2.8 3940 N Rivergate

Crawford Street Corp

Columbia Forge & Machine 
Works, Lampros Steel - 8524 
N Crawford, TLS Steel - 8514 
N Crawford 2363 6.3 84248 N Crawford

Exxon Mobil

ExxonMobil Bulk Plant, 
ExxonMobil Terminal, Mobil 
Oil Bulk Plant - St. Helens 
RD, Shore Terminals, ST 
Services, Olympic Pipeline 137 5.1 9420 NW St Helens

Fred Devine
Pacific Coast Environmental, 
The Marine Salvage 
Consortium Inc 2365 8.3 6211 N Ensign

Freightliner (Parts Manufacturing 
Plant)

a.k.a. Freightliner Truck 
Manufacturing Plant II 115 9.2 5400 N Basin

Front Ave LP

CMI Northwest, Hampton 
Lumber Sales, Glacier NW 
(former Lone Star), Tube 
Forgings of America, 1239 2378 8.1

4950, 5034 & 5200 NW 
Front

Galvanizers Company 1196 2425 9.6 2406 NW 30th Ave.

Gasco 
NW Natural, Koppers Co. - 
Portland, Pacific Northern Oil 
Co., 84 183 6.4 7900 NW St Helens

Gasco/Siltronic Corp. Siltronic Corporation, Walker 
Siltronic 183 84 6.6 7700 NW Front

GE  Decommissioning 4003 2425 9.5 2727 NW 29th Ave.

Georgia Pacific Linnton

Georgia-Pacific / Western 
Wood Prods Manuf Divn, 
Georgia-Pacific West, Morge 
Bros. 2370 3.9 12222 NW Marina

Goldendale Aluminum
Ash Grove Cement, Columbia 
Aluminum, Martin Marietta, 
Golden NW Aluminum

2440 9.8 2600 N River

GS Roofing
Bird & Son, Certainteed 
Corporation, Fibreboard 
Corporation 117 7.5 6350 NW Front

Guilds Lake RR Yard

Burlington Northern Santa Fe 
Railroad Lake Yard, Guilds 
Lake Railyard, Kleen Blast 
Abrasives, Lake Yard, 
Portland Terminal Railroad 
Guilds Lake Yard 100 9 3500 NW Yeon

Gunderson 1155 2372, 2425 9.0 4350 SW Front
Jefferson Smurfit Burgard Industrial Park 2371 3.7 9930 N Burgard
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DEQ Source Control Decisions
Current and Potential Upland Sources to the River

Site Location Key

Link to map of sites:
http://www.deq.state.or.us/nwr/PortlandHarbor/phmap.pdf

Site Name AKA - alternate site names ECSI # (primary) ECSI # 
(secondary) River Mile Address

Kinder Morgan 
GATX, GATX Linnton 
Terminal, GATX St. Helens 
Road Facility 1096 4.2 11400 NW St Helens

Lakeside Industries 2372 1155 8.4 4850 NW Front
Linnton Plywood 2373 4.6 10504 NW St Helens

Mar Com Marine (N Parcel)

L & S Marine, Mar Com 
Marine Ways, Marine 
Machine Works (Former), 
Nichols Marine Ways Inc., 
Riverside Lumber Co. 
(Former)

2350 5.6 8790 N Burgard

Mar Com (S Parcel)

St. Johns Langley LLP, Brix 
(current owner), L & S Marine, 
Mar Com Marine Ways 
(former owner), Marine 
Machine Works (Former), 
Nichols Marine Ways Inc., 
Riverside Lumber Co. 
(Former) 2350 5.8 8790 N Burgard

Marine Finance
Hendren Tow Boat, REH Inc., 
Riverside Industrial Park, 
Advanced American 

2352 5.8 8444 NW St Helens

McCall Oil Great Western Chemical, 
Quadra Chemicals 134 7.4 5550 NW Front

NW Pipe Northwest Pipe Company 138 3.9 12005 N Burgard

Oregon Steel Mills Gilmore Steel Corp. - 
Rivergate 141 2.2 14400 N Rivergate

Owens-Corning Fiberglass 
Trumbull Asp, Kingsley Park, 
Linnton Planing Mill, 
Paramount Petroleum Site 1036 3.8 11444 NW St Helens

PGE Harborton 2353 3.2 NW Marina Way
Port of Portland Auto Storage Area 
(ASA) Toyota 2642 5.0 10400 Lombard

Portland Shipyard 

Cascade General, Swan 
Island Upland Facility, North 
Channel Ave Fabrication, 
Berth 311 271 8.4 Swan Island

Premier Edible Oils
C & T Quincy Foods (SEE 
ECSI 2355), Schnitzer 
Investment Corp. 2013 2355 3.6 10400 N Burgard

Riverscape Port of Portland T1S 2642 10.9 2100 NW Front

Schnitzer Burgard
International Terminals, North 
Burgard Industrial Park, 
Schnitzer Steel 2355 4.1 12005 N Burgard

Schnitzer Kittridge Asset Recovery, Schnitzer 
Investment Corp 2442 8.3 4959 NW Front

Shaver Transportation 2377 8.4 4900 NW Front

Siltronic Corp. TCE Investigation Siltronic Corporation, Walker 
Siltronic 183 6.6 7200 NW Front
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DEQ Source Control Decisions
Current and Potential Upland Sources to the River

Site Location Key

Link to map of sites:
http://www.deq.state.or.us/nwr/PortlandHarbor/phmap.pdf

Site Name AKA - alternate site names ECSI # (primary) ECSI # 
(secondary) River Mile Address

Sulzer Pump
Bingham International, 
Bingham Willamette, Sulzer 
Pumps, Inc.

1235 10.4 2800 NW Front

Terminal 1 North BES- Nicolai Shaff 3377 10.6 2200 NW Front
Terminal 2 2769 10 3556 NW Front
Terminal 4 Slip 1 IRM, Cargill 2356 4.3 11040 N Lombard

Port of Portland - Terminal 4 Slip 3

Hall-Buck Marine Inc., Oregon 
Terminal Company (OTC), 
OTC Gearlock Maintenance 
Facility (Former), Quaker 
State Oil Co., UPRR - Product 
Transfer Pipeline (Former)

272 4.6 10400  Lombard

Terminal 5
Oregon Steel Mills Slag Pile, 
Port of Portland - Terminal 5, 
Blue Lagoon 1686 1.5

 15540, 15550, & 15560 
N Lombard

TexacoTerminal Equilon, Shell 169 8.9 3800 NW St Helens
Time Oil (Northwest Terminal) Bell Terminal 170 3.4 10350 Time Oil Rd

Triangle Park (N PDX Yard)

North Portland Yard, Riedel 
Environmental Services - N 
Portland Yard, Sakrete of the 
Pacific Northwest, Inc., 
Western Pacific 
Dredging/Drilling/Piledriving/et
c., Willamette-Western 
Company, World Security 
Services Company

277 7.5 5828 N Van Houten

UPRR Albina Albina Rail Yard, Union 
Pacific RR - Albina Yard 178 10.3 2745 N Interstate

UPRR St Johns Tank Farm

Union Pacific RR - St. Johns 
Tank Farm, UPRR - Product 
Transfer Pipeline (Former), 
UPRR Fuel Loading Facility 
(Former), Port of Portland 
Terminal 4 Slip3

2017 4.6 6908 N Roberts

USCG US Coast Guard - Portland 
Station 1338 8.2 6767 N Basin Ave.

Willamette Cove 2066 6.8 Foot of N Edgewater

Willbridge 

Kinder Morgan, Chevron, 
ConocoPhillips, GATX - 
Willbridge Terminal, Tosco - 
Willbridge Terminal, Unocal - 
Willbridge Terminal

1549 7.7 Front Ave & NW Doane

Rhone Poulenc
East Doane Lake, Aventis 
Crop Science, Rhone Poulenc 
Agricultural Company

155 6.9 6200 NW St Helens

Triangle Park (N PDX Yard) 277 7.5 5828 N Van 
Houten

UPRR Albina 178 10.3
2745 N 

Interstate

UPRR St Johns Tank Farm 2017 4.6 6908 N Roberts

USCG 1338 8.2
6767 N Basin 

Ave.

Willamette Cove 2066 6.8
Foot of N 

Edgewater

Willbridge Kinder Morgan, Chevron, 
ConocoPhillips 1549 7.7 Front Ave & 

NW Doane

Rhone Poulenc 155 6.9
6200 NW St 

Helens
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